
MAJCOM Site Status Report
MAJCOM: ACC

BASE: BARKSDALE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

10/15/2003 EMAILED REVIEW COMMENTS TO TOMMY.2/6/2003COMBAT AIRCRAFT PARKING AREA02-015 HOLDING

10/15/2003 EMAILED REVIEW COMMENTS TO TOMMY.2/6/2003OPERATING LOCATION02-016 HOLDING

10/15/2003 EMAILED REVIEW COMMENTS TO TOMMY.2/6/2003COMBAT AIRCRAFT PARKING AREA02-017 HOLDING

10/15/2003 EMAILED REVIEW COMMENTS TO TOMMY.2/6/2003COMBAT AIRCRAFT PARKING AREA02-018 HOLDING

10/15/2003 EMAILED REVIEW COMMENTS TO TOMMY.2/6/2003COMBAT AIRCRAFT PARKING AREA02-019 HOLDING

10/15/2003 EMAILED REVIEW COMMENTS TO TOMMY.2/6/2003COMBAT AIRCRAFT PARKING AREA02-020 HOLDING

10/15/2003 EMAILED REVIEW COMMENTS TO TOMMY.2/6/2003COMBAT AIRCRAFT PARKING AREA02-021 HOLDING

2/20/20042/6/2003COMBAT AIRCRAFT PARKING AREA02-022 HOLDING

9/14/20049/14/2004COMBAT AIRCRAFT PARKING AREA03-001 RECEIVED

9/14/20049/14/2004COMBAT AIRCRAFT PARKING AREA03-002 RECEIVED

9/16/20049/16/2004COMBAT AIRCRAFT PARKING AREA03-003 RECEIVED

9/16/20049/16/2004COMBAT AIRCRAFT PARKING AREA03-004 RECEIVED

9/16/20049/16/2004COMBAT AIRCRAFT PARKING AREA03-005 RECEIVED

9/16/20049/16/2004COMBAT AIRCRAFT PARKING AREA03-006 RECEIVED

9/16/20049/16/2004COMBAT AIRCRAFT PARKING AREA03-007 RECEIVED

9/16/20049/16/2004COMBAT AIRCRAFT PARKING AREA03-008 RECEIVED

9/16/20049/16/2004COMBAT AIRCRAFT PARKING AREA03-009 RECEIVED

9/16/20049/16/2004COMBAT AIRCRAFT PARKING AREA03-010 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-011 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-012 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-013 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-014 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-015 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-016 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-017 RECEIVED

9/17/20049/17/2004FLIGHTLINE MUNITIONS HOLDING AREA03-019 RECEIVED
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9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-023 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-024 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-025 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-026 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-027 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-028 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-029 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-030 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-031 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-032 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-033 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-034 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-035 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-036 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-037 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-038 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-039 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-040 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-041 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-042 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-043 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-044 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-045 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-046 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-047 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-048 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-049 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-050 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-051 RECEIVED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA03-052 RECEIVED
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6/19/19955/8/1995TRAILER MAINT & SUPERVISION95-002 PRELIMINARY

BASE: BEALE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

10/17/2003 EMAILED REVIEW COMMENTS TO TOMMY2/10/2003BOMB BUILD-UP AREA02-001 HOLDING

10/17/2003 EMAILED REVIEW COMMENTS TO TOMMY2/10/2003BOMB BUILD-UP AREA02-002 HOLDING

10/17/2003 EMAILED REVIEW COMMENTS TO TOMMY2/10/2003BOMB BUILD-UP AREA02-003 HOLDING

10/17/2003 EMAILED REVIEW COMMENTS TO TOMMY2/10/2003BOMB BUILD-UP AREA02-004 HOLDING

10/17/2003 EMAILED REVIEW COMMENTS TO TOMMY2/10/2003BOMB BUILD-UP AREA02-005 HOLDING

10/17/2003 EMAILED REVIEW COMMENTS TO TOMMY2/10/2003BOMB BUILD-UP AREA02-006 HOLDING

10/17/2003 EMAILED REVIEW COMMENTS TO TOMMY2/10/2003BOMB BUILD-UP AREA02-007 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003EARTH-COVERED MAGAZINE, 7 BAR02-008 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003EARTH-COVERED MAGAZINE, 7 BAR02-009 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003EARTH-COVERED MAGAZINE, 7 BAR02-010 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003EARTH-COVERED MAGAZINE, UNDEF02-011 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003EARTH-COVERED MAGAZINE, UNDEF02-012 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003ABOVEGROUND MAGAZINE02-013 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003ABOVEGROUND MAGAZINE02-014 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003ABOVEGROUND MAGAZINE02-015 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003ABOVEGROUND MAGAZINE02-016 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003OPERATING LOCATION02-017 HOLDING

12/29/2003 NEED UNEDITED 943S IN CURRENT 
DATABASE TO REVIEW.

5/27/2003FLIGHTLINE MUNITIONS HOLDING AREA02-018 HOLDING

12/18/2003 EMAILED REVIEW COMMENTS TO TOMMY5/13/2003AIRCRAFT EXPLOSIVES CARGO PARKIN02-020 HOLDING

12/18/2003 EMAILED REVIEW COMMENTS TO TOMMY5/13/2003COMBAT AIRCRAFT PARKING AREA02-021 HOLDING

12/18/2003 EMAILED REVIEW COMMENTS TO TOMMY5/13/2003EOD DISPOSAL RANGE02-022 HOLDING
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12/18/2003 EMAILED REVIEW COMMENTS TO TOMMY5/13/2003EOD DISPOSAL RANGE02-023 HOLDING

BASE: CANNON
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003ABOVEGROUND MAGAZINE02-001 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003OPERATING LOCATION02-002 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003OPERATING LOCATION02-003 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003EARTH COVERED IGLOO02-004 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003EARTH COVERED IGLOO02-005 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003EARTH COVERED IGLOO02-006 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003ABOVEGROUND MAGAZINE02-007 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003OPERATING LOCATION02-008 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003ABOVEGROUND MAGAZINE02-009 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003ABOVEGROUND MAGAZINE02-010 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003ABOVEGROUND MAGAZINE02-011 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003ABOVEGROUND MAGAZINE02-012 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003ABOVEGROUND MAGAZINE02-013 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003ABOVEGROUND MAGAZINE02-014 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003ABOVEGROUND MAGAZINE02-015 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003EARTH COVERED IGLOO02-016 HOLDING

7/31/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS

1/2/2003EARTH COVERED IGLOO02-017 HOLDING
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5/27/20045/27/2004AIRCRAFT EXPLOSIVES CARGO PARKIN02-019 RECEIVED

5/27/20045/27/2004ABOVEGROUND MAGAZINE02-020 RECEIVED

5/27/20045/27/2004EOD TRAINING RANGE02-021 RECEIVED

5/27/20045/27/2004AIRCRAFT EXPLOSIVES CARGO PARKIN02-022 RECEIVED

5/27/20045/27/2004COMBAT AIRCRAFT PARKING AREA02-023 RECEIVED

5/27/20045/27/2004COMBAT AIRCRAFT PARKING AREA02-024 RECEIVED

5/27/20045/27/2004COMBAT AIRCRAFT PARKING AREA02-025 RECEIVED

5/27/20045/27/2004COMBAT AIRCRAFT PARKING AREA02-026 RECEIVED

5/27/20045/27/2004AIRCRAFT EXPLOSIVES CARGO PARKIN02-027 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-001 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-002 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-003 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-004 RECEIVED

9/17/20049/17/2004COMBAT AIRCRAFT PARKING AREA03-005 RECEIVED

BASE: DAVIS MONTHAN
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/29/20039/27/2002COMBAT AIRCRAFT PARKING AREA01-004 RETURNED

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003ABOVEGROUND MAGAZINE01-005 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-006 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-007 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-008 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-009 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-010 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-011 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-012 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-013 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-014 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-015 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-016 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-017 HOLDING

Monday, September 20, 2004 Page 5 of 101



MAJCOM Site Status Report
11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-018 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-019 HOLDING

11/7/2003 EMAILED REVIEW COMMENTS TO TOMMY3/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-020 HOLDING

3/21/20033/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-021 RECEIVED

3/21/20033/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-022 RECEIVED

3/21/20033/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-023 RECEIVED

3/21/20033/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-024 RECEIVED

3/21/20033/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-025 RECEIVED

3/21/20033/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-026 RECEIVED

3/21/20033/21/2003EARTH COVERED MAGAZINE, UNDEFINE01-027 RECEIVED

3/21/20033/21/2003OPERATING LOCATION01-028 RECEIVED

3/21/20033/21/2003OPERATING LOCATION01-030 RECEIVED

3/21/20033/21/2003ABOVEGROUND MAGAZINE01-034 RECEIVED

3/21/20033/21/2003ABOVEGROUND MAGAZINE01-035 RECEIVED

3/21/20033/21/2003ABOVEGROUND MAGAZINE01-036 RECEIVED

3/21/20033/21/2003OPERATING LOCATION01-037 RECEIVED

3/21/20033/21/2003ABOVEGROUND MAGAZINE01-038 RECEIVED

3/21/20033/21/2003ABOVEGROUND MAGAZINE01-039 RECEIVED

3/21/20033/21/2003ABOVEGROUND MAGAZINE01-040 RECEIVED

3/21/20033/21/2003ABOVEGROUND MAGAZINE01-041 RECEIVED

3/21/20033/21/2003ABOVEGROUND MAGAZINE01-042 RECEIVED

3/21/20033/21/2003ABOVEGROUND MAGAZINE01-043 RECEIVED

3/21/20033/21/2003OPERATING LOCATION01-044 RECEIVED

3/21/20033/21/2003RAILHEAD01-045 RECEIVED

7/30/200411/20/2002FLIGHTLINE MUNITIONS HOLDING AREA02-001 RECEIVED

7/30/200411/20/2002AIRCRAFT EXPLOSIVE CARGO PARKING 02-002 RECEIVED

7/30/200411/20/2002AIRCRAFT EXPLOSIVES CARGO PARKIN02-003 RECEIVED

7/30/200411/20/2002AIRCRAFT EXPLOSIVES CARGO PARKIN02-004 RECEIVED

3/1/200410/1/2003COMBAT AIRCRAFT PARKING AREA02-007 WORKING

3/1/200410/1/2003COMBAT AIRCRAFT PARKING AREA02-008 WORKING
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3/1/200410/1/2003COMBAT AIRCRAFT PARKING AREA02-009 WORKING

3/1/200410/1/2003COMBAT AIRCRAFT PARKING AREA02-010 WORKING

3/1/200410/1/2003FLIGHTLINE MUNITIONS HOLDING AREA02-011 WORKING

3/31/20043/31/2004GOV PARKING LOT04-009 RECEIVED

BASE: DYESS
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

6/1/20046/1/2004OPERATING LOCATION02-003 RECEIVED

6/1/20046/1/2004ABOVEGROUND MAGAZINE02-004 RECEIVED

6/1/20046/1/2004OPERATING LOCATION02-005 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-007 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-008 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-009 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-010 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-011 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-012 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-013 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-014 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-015 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-016 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-017 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-018 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-019 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-020 RECEIVED

6/1/20046/1/2004ABOVEGROUND MAGAZINE02-021 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF02-022 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, 7 BAR02-023 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, 7 BAR02-024 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, 7 BAR02-025 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, 7 BAR02-026 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, 7 BAR02-027 RECEIVED
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6/1/20046/1/2004EARTH COVERED IGLOO, 7 BAR02-028 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, 7 BAR02-029 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, 7 BAR02-030 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, 7 BAR02-031 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-004 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-005 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-006 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-007 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-008 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-009 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-010 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-011 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-012 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-013 RECEIVED

9/2/20049/2/2004COMBAT AIRCRAFT PARKING AREA03-014 RECEIVED

BASE: ELLSWORTH
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

7/1/20047/1/2004AIRCRAFT EXPLOSIVES CARGO PARKIN02-014 RECEIVED

7/15/20047/15/2004ABOVEGROUND MAGAZINE02-015 RECEIVED

7/15/20047/15/2004COMBAT AIRCRAFT PARKING AREA02-016 RECEIVED

7/15/20047/15/2004COMBAT AIRCRAFT PARKING AREA02-017 RECEIVED

7/15/20047/15/2004COMBAT AIRCRAFT PARKING AREA02-018 RECEIVED

7/15/20047/15/2004COMBAT AIRCRAFT PARKING AREA02-019 RECEIVED

7/29/20047/29/2004AIRCRAFT EXPLOSIVES CARGO PARKIN02-020 RECEIVED

7/12/20047/12/2004COMBAT AIRCRAFT PARKING AREA02-021 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-022 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-023 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-024 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-025 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-026 RECEIVED

Monday, September 20, 2004 Page 8 of 101



MAJCOM Site Status Report
8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-027 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-028 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-029 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-030 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-031 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-032 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-033 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-034 RECEIVED

8/4/20048/4/2004COMBAT AIRCRAFT PARKING AREA02-035 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-001 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-002 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-003 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-004 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-005 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-006 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-007 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-008 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-009 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-010 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-011 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-012 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-013 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-014 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-015 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-016 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-017 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-018 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-019 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-020 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-021 RECEIVED
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7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-022 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-023 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-024 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-025 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-026 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-027 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-028 RECEIVED

7/27/20047/27/2004COMBAT AIRCRAFT PARKING AREA03-029 RECEIVED

7/16/20047/16/2004OPERATING LOCATION03-036 RECEIVED

7/16/20047/16/2004OPERATING LOCATION03-037 RECEIVED

7/16/20047/16/2004OPERATING LOCATION03-038 RECEIVED

7/20/20047/20/2004OPERATING LOCATION03-039 RECEIVED

7/19/20047/19/2004ABOVEGROUND MAGAZINE03-040 RECEIVED

7/19/20047/19/2004ABOVEGROUND MAGAZINE03-041 RECEIVED

7/19/20047/19/2004ABOVEGROUND MAGAZINE03-042 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-043 RECEIVED

7/19/20047/19/2004ABOVEGROUND MAGAZINE03-044 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-045 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-046 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-047 RECEIVED

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF03-048 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-049 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-050 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-051 RECEIVED

7/20/20047/20/2004OPERATING LOCATION03-052 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-053 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-054 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-055 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-056 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-057 RECEIVED
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7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-058 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-059 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-060 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-061 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-062 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-063 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-064 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-065 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-066 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-067 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-068 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-069 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-070 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-071 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-072 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-073 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-074 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-075 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-076 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE03-078 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE03-079 RECEIVED

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF03-080 RECEIVED

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF03-081 RECEIVED

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF03-082 RECEIVED

7/22/20047/22/2004EARTH COVERED IGLOO, 7 BAR03-083 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-084 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-085 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-086 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-087 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-088 RECEIVED
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8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-089 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-090 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-091 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-092 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-093 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-094 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-095 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-096 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-097 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-098 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-099 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-100 RECEIVED

8/2/20048/2/2004EARTH COVERED IGLOO, 7 BAR03-101 RECEIVED

BASE: HOLLOMAN
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

6/29/20046/29/2004COMBAT AIRCRAFT PARKING AREA02-001 RECEIVED

6/29/20046/29/2004COMBAT AIRCRAFT PARKING AREA02-002 RECEIVED

6/29/20046/29/2004COMBAT AIRCRAFT PARKING AREA02-003 RECEIVED

8/10/20048/10/2004ABOVEGROUND MAGAZINE02-029 RECEIVED

8/10/20048/10/2004ABOVEGROUND MAGAZINE02-031 RECEIVED

1/5/2004 EMAILED REVIEW COMMENTS TO TOMMY6/5/2003DISPOSAL RANGE02-040 HOLDING

8/10/20048/10/2004ABOVEGROUND MAGAZINE02-043 RECEIVED

8/10/20048/10/2004ABOVEGROUND MAGAZINE02-046 RECEIVED

8/10/20048/10/2004OPERATING LOCATION02-047 RECEIVED

8/10/20048/10/2004OPERATING LOCATION02-048 RECEIVED

8/9/20048/9/2004COMBAT AIRCRAFT PARKING AREA03-009 RECEIVED

8/9/20048/9/2004COMBAT AIRCRAFT PARKING AREA03-010 RECEIVED

8/9/20048/9/2004COMBAT AIRCRAFT PARKING AREA03-011 RECEIVED

8/9/20048/9/2004COMBAT AIRCRAFT PARKING AREA03-012 RECEIVED

8/3/20048/3/2004COMBAT AIRCRAFT PARKING AREA03-013 RECEIVED
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8/3/20048/3/2004COMBAT AIRCRAFT PARKING AREA03-014 RECEIVED

8/3/20048/3/2004COMBAT AIRCRAFT PARKING AREA03-015 RECEIVED

8/3/20048/3/2004COMBAT AIRCRAFT PARKING AREA03-016 RECEIVED

8/3/20048/3/2004COMBAT AIRCRAFT PARKING AREA03-017 RECEIVED

BASE: INDIAN SPRINGS
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

6/28/20048/14/2003ABOVEGROUND MAGAZINE03-001 RETURNED

4/30/20048/14/2003ABOVEGROUND MAGAZINE03-002 WORKING

4/30/20048/14/2003ABOVEGROUND MAGAZINE03-003 WORKING

4/30/20048/14/2003EARTH COVERED IGLOO, UNDEF03-004 WORKING

4/30/20048/14/2003ABOVEGROUND MAGAZINE03-005 WORKING

4/30/20048/14/2003ABOVEGROUND MAGAZINE03-006 WORKING

4/30/20048/14/2003OPERATING LOCATION03-007 WORKING

4/30/20048/14/2003OPERATING LOCATION03-008 WORKING

4/2/20048/14/2003COMBAT AIRCRAFT PARKING AREA03-009 WORKING

4/2/20048/14/2003COMBAT AIRCRAFT PARKING AREA03-010 WORKING

4/2/200410/20/2003EARTH COVERED MAGAZINE, 7 BAR03-011 WORKING

9/30/20038/14/2003OPERATING LOCATION03-013 PRELIMINARY

8/11/20038/14/2003COMBAT AIRCRAFT PARKING AREA03-014 RECEIVED

BASE: LANGLEY
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

7/28/20046/22/2004ABOVEGROUND MAGAZINE04-001 PENDING

7/28/20046/22/2004OPERATING LOCATION04-002 PENDING

7/28/20046/22/2004EARTH COVERED IGLOO, 7 BAR04-003 PENDING

7/28/20046/22/2004WAREHOUSE04-004 PENDING

BASE: MINOT
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
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7/21/2003 EMAILED TOMMY WITH REVIEW 

COMMENTS.
11/20/2002ABOVEGROUND MAGAZINE01-020 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002ABOVEGROUND MAGAZINE01-021 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002ABOVEGROUND MAGAZINE01-022 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002ABOVEGROUND MAGAZINE01-023 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002ABOVEGROUND MAGAZINE01-024 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002ABOVEGROUND MAGAZINE01-025 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002ABOVEGROUND MAGAZINE01-026 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002ABOVEGROUND MAGAZINE01-027 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002OPERATING LOCATION01-028 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002OPERATING LOCATION01-029 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002MSA OFFICE01-030 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002OPERATING LOCATION01-031 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002OPERATING LOCATION01-032 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, UNDEFINE01-033 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, UNDEFINE01-034 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, UNDEFINE01-035 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-036 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-037 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-038 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-039 HOLDING
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7/21/2003 EMAILED TOMMY WITH REVIEW 

COMMENTS.
11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-040 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-041 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-042 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-043 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-044 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-045 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-046 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-047 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-048 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-049 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-050 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-051 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-052 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002EARTH COVERED MAGAZINE, 7-BAR01-053 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002OPERATING LOCATION01-054 HOLDING

7/21/2003 EMAILED TOMMY WITH REVIEW 
COMMENTS.

11/20/2002OPERATING LOCATION01-088 HOLDING

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-055 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-056 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-057 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-058 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-059 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-060 RECEIVED
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7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-061 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-062 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-063 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-064 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-065 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-066 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-067 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-068 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-069 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-070 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-071 RECEIVED

7/29/20047/29/2004COMBAT AIRCRAFT PARKING AREA02-072 RECEIVED

7/29/20047/29/2004OPERATING LOCATION02-073 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-074 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-075 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-076 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-077 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-078 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-079 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-080 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-081 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-082 RECEIVED

6/9/20039/19/2002OPERATING LOCATION02-083 PRELIMINARY

6/9/20039/19/2002EARTH COVERED MAGAZINE, 7-BAR02-084 PRELIMINARY

6/9/20039/19/2002EARTH COVERED MAGAZINE, 7-BAR02-085 PRELIMINARY

6/9/20039/19/2002EARTH COVERED MAGAZINE, 7-BAR02-086 PRELIMINARY

BASE: MOUNTAIN HOME
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/17/20048/17/2004EARTH COVERED IGLOO, UNDEF02-001 RECEIVED

8/17/20048/17/2004EARTH COVERED IGLOO, UNDEF02-002 RECEIVED
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8/17/20048/17/2004EARTH COVERED IGLOO, UNDEF02-003 RECEIVED

8/17/20048/17/2004EARTH COVERED IGLOO, UNDEF02-004 RECEIVED

8/17/20048/17/2004OPERATING LOCATION03-011 RECEIVED

8/17/20048/17/2004OPERATING LOCATION03-012 RECEIVED

8/17/20048/17/2004OPERATING LOCATION03-013 RECEIVED

8/17/20048/17/2004ABOVEGROUND MAGAZINE03-014 RECEIVED

8/17/20048/17/2004OPERATING LOCATION03-015 RECEIVED

8/12/20048/12/2004COMBAT AIRCRAFT PARKING AREA03-027 RECEIVED

8/12/20048/12/2004COMBAT AIRCRAFT PARKING AREA03-028 RECEIVED

8/12/20048/12/2004COMBAT AIRCRAFT PARKING AREA03-029 RECEIVED

BASE: NELLIS
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/5/20044/11/2003CONVENTIONAL MAINTENANCE02-076 WORKING

2/5/20044/11/2003OPERATING LOCATION02-078 WORKING

2/5/20044/11/2003OPERATING LOCATION02-079 WORKING

2/10/20044/11/2003EARTH COVERED MAGAZINE, UNDEF02-080 PENDING

2/10/20044/11/2003EARTH COVERED MAGAZINE, UNDEF02-081 PENDING

2/5/20044/11/2003EARTH COVERED MAGAZINE, UNDEF02-082 WORKING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-084 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-085 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-086 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-087 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-088 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-089 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-090 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-091 HOLDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-092 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-093 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-094 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-095 PENDING
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4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-096 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-097 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-098 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-099 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-100 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-101 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-102 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-103 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-104 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-105 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-106 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-107 PENDING

4/16/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-108 PENDING

4/2/20043/26/2003MUNITIONS INSPECITON02-109 WORKING

4/2/20043/26/2003CONVENTIONAL MAINTENANCE02-110 WORKING

4/2/20043/26/2003CONVENTIONAL MAINTENANCE02-111 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-112 WORKING

4/2/20043/26/2003CONVENTIONAL MAINTENANCE02-113 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-114 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-115 WORKING

4/2/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-116 WORKING

4/2/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-117 WORKING

4/2/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-118 WORKING

4/2/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-119 WORKING

4/2/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-120 WORKING

4/2/20043/26/2003EARTH COVERED MAGAZINE, UNDEF02-121 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-122 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-123 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-124 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-125 WORKING
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4/2/20043/26/2003CONVENTIONAL MAINTENANCE02-126 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-127 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-128 WORKING

4/2/20043/26/2003CONVENTIONAL MAINTENANCE02-129 WORKING

4/2/20043/26/2003ABOVEGROUND MAGAZINE02-130 WORKING

4/2/20043/26/2003CONVENTIONAL MAINTENANCE02-131 WORKING

8/4/20048/4/2004QUARRY, BLASTING OPERATIONS03-047 RECEIVED

8/4/20048/4/2004DISPOSAL RANGE, FRAGMENTING03-048 RECEIVED

8/4/20048/4/2004DISPOSAL RANGE, FRAGMENTING03-049 RECEIVED

8/4/20048/4/2004DISPOSAL RANGE, NON-FRAGMENTING03-050 RECEIVED

8/4/20048/4/2004DISPOSAL RANGE, FRAGMENTING03-051 RECEIVED

8/4/20048/4/2004DISPOSAL RANGE, FRAGMENTING03-052 RECEIVED

8/4/20048/4/2004EOD TRAINING RANGE03-053 RECEIVED

8/4/20048/4/2004DISPOSAL RANGE, NON-FRAGMENTING03-054 RECEIVED

8/4/20048/4/2004BURN AREA03-055 RECEIVED

BASE: OFFUTT
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/7/2003 DDESB RETURNED7/22/2002MAINTENANCE AND INSPECTION FACILIT02-001 HOLDING

3/7/2003 DDESB RETURNED7/22/2002ABOVEGROUND STORAGE MAGAZINE02-002 HOLDING

3/7/2003 DDESB RETURNED7/22/2002MULTICUBICAL MAGAZINE02-003 HOLDING

3/7/2003 DDESB RETURNED7/22/2002ABOVEGROUND STORAGE MAGAZINE02-004 HOLDING

3/31/20043/31/2004AIRCRAFT EXPLOSIVES CARGO PARKIN02-005 RECEIVED

BASE: SEYMOUR JOHNSON
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/22/2003 EMAILED REVIEW COMMENTS TO TOMMY.1/15/2003OPERATING LOCATION01-003 HOLDING

8/22/2003 EMAILED REVIEW COMMENTS TO TOMMY.1/15/2003ABOVEGROUND MAGAZINE01-004 HOLDING

8/22/2003 EMAILED REVIEW COMMENTS TO TOMMY.1/15/2003ABOVEGROUND MAGAZINE01-005 HOLDING

8/22/2003 EMAILED REVIEW COMMENTS TO TOMMY.1/15/2003ABOVEGROUND MAGAZINE01-006 HOLDING

8/22/2003 EMAILED REVIEW COMMENTS TO TOMMY.1/15/2003OPERATING LOCATION01-007 HOLDING
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8/22/2003 EMAILED REVIEW COMMENTS TO TOMMY.1/15/2003EARTH COVERED MAGAZINE, UNDEFINE01-008 HOLDING

8/22/2003 EMAILED REVIEW COMMENTS TO TOMMY.1/15/2003ABOVEGROUND MAGAZINE01-009 HOLDING

8/22/2003 EMAILED REVIEW COMMENTS TO TOMMY.1/15/2003ABOVEGROUND MAGAZINE01-010 HOLDING

8/22/2003 EMAILED REVIEW COMMENTS TO TOMMY.1/15/2003ABOVEGROUND MAGAZINE01-011 HOLDING

6/9/2003 NEED LPS INFORMATION9/27/2002OPERATING LOCATION, SHP, SURV. INSP01-012 HOLDING

6/9/2003 NEED RESTRICTIVE EASEMENT9/27/2002ABOVEGROUND MAGAZINE01-013 HOLDING

12/5/20034/11/2003ABOVEGROUND MAGAZINE01-014 HOLDING

6/9/2003 NEED RESTRICTIVE EASEMENT9/27/2002ABOVEGROUND MAGAZINE01-015 HOLDING

12/5/20034/11/2003EARTH COVERED MAGAZINE, UNDEF01-016 HOLDING

12/5/20034/11/2003EARTH COVERED MAGAZINE, UNDEF01-017 HOLDING

6/9/2003 NEED RESTRICTIVE EASEMENT9/27/2002EARTHCOVERED MAGAZINE, UNDEF01-018 HOLDING

6/9/2003 NEED RESTRICTIVE EASEMENT9/27/2002EARTHCOVERED MAGAZINE, UNDEF01-019 HOLDING

6/9/2003 NEED RESTRICTIVE EASEMENT9/27/2002EARTHCOVERED MAGAZINE, UNDEF01-020 HOLDING

6/9/2003 NEED RESTRICTIVE EASEMENT9/27/2002EARTHCOVERED MAGAZINE, UNDEF01-021 HOLDING

12/5/20034/11/2003EARTH COVERED MAGAZINE, UNDEF01-022 HOLDING

12/5/20034/11/2003EARTH COVERED MAGAZINE, UNDEF01-023 HOLDING

12/5/20034/11/2003ABOVEGROUND MAGAZINE01-025 HOLDING

12/5/20034/11/2003EARTH COVERED MAGAZINE, UNDEF01-026 HOLDING

12/5/20034/11/2003EARTH COVERED MAGAZINE, UNDEF01-027 HOLDING

12/5/20034/11/2003EARTH COVERED MAGAZINE, UNDEF01-028 HOLDING

12/5/20034/11/2003ABOVEGROUND MAGAZINE, PAD 501-029 HOLDING

6/28/20046/28/2004COMBAT AIRCRAFT PARKING AREA02-011 RECEIVED

7/20/20047/20/2004COMBAT AIRCRAFT PARKING AREA02-016 RECEIVED

6/28/20046/28/2004AIRCRAFT EXPLOSIVES CARGO PARKIN02-024 RECEIVED

BASE: SHAW
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF02-001 RECEIVED

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF02-002 RECEIVED

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF02-003 RECEIVED

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF02-004 RECEIVED
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7/29/20047/29/2004ABOVEGROUND MAGAZINE02-005 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-006 RECEIVED

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF02-007 RECEIVED

7/29/20047/29/2004EARTH COVERED IGLOO, UNDEF02-008 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-009 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-010 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-011 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-012 RECEIVED

7/29/20047/29/2004ABOVEGROUND MAGAZINE02-013 RECEIVED

7/29/20047/29/2004FLIGHTLINE MUNITIONS HOLDING AREA02-015 RECEIVED

7/29/20047/29/2004OPERATING LOCATION02-016 RECEIVED

7/29/20047/29/2004OPERATING LOCATION02-017 RECEIVED

7/29/20047/29/2004OPERATING LOCATION02-018 RECEIVED

6/4/20046/4/2004AIRCRAFT EXPLOSIVES CARGO PARKIN02-022 RECEIVED

6/4/20046/4/2004COMBAT AIRCRAFT PARKING AREA02-023 RECEIVED

6/4/20046/4/2004ABOVEGROUND MAGAZINE02-024 RECEIVED

5/27/20045/27/2004AIRCRAFT EXPLOSIVES CARGO PARKIN03-001 RECEIVED

5/27/20045/27/2004EOD TRAINING RANGE03-003 RECEIVED

BASE: WHITEMAN
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/3/20049/26/2002ABOVEGROUND MAGAZINE02-024 WORKING

5/20/20049/26/2002OPERATING LOCATION02-025 PENDING

3/3/20049/26/2002ABOVEGROUND MAGAZINE02-026 WORKING

3/3/20049/26/2002OPERATING LOCATION02-027 WORKING

3/8/20049/26/2002AIRCRAFT EXPLOSIVES CARGO PARKIN02-032 PENDING

3/8/20049/26/2002AIRCRAFT EXPLOSIVES CARGO PARKIN02-033 PENDING

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-001 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-002 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-003 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-004 RECEIVED
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8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-005 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-006 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-007 RECEIVED

8/10/20048/10/2004OPERATING LOCATION03-008 RECEIVED

8/10/20048/10/2004ABOVEGROUND MAGAZINE03-009 RECEIVED

8/10/20048/10/2004ABOVEGROUND MAGAZINE03-010 RECEIVED

8/10/20048/10/2004AIRCRAFT EXPLOSIVES CARGO PARKIN03-012 RECEIVED

8/10/20048/10/2004AIRCRAFT EXPLOSIVES CARGO PARKIN03-013 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-014 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-015 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-016 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-017 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-018 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-019 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-020 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-021 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-022 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-023 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-024 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-025 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-026 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-027 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-028 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-029 RECEIVED

8/10/20048/10/2004COMBAT AIRCRAFT PARKING AREA03-030 RECEIVED

6/30/20046/17/2004EARTH COVERED IGLOO, 7 BAR04-004 PENDING

6/30/20046/17/2004EARTH COVERED IGLOO, 7 BAR04-005 PENDING

6/30/20046/17/2004EARTH COVERED IGLOO, 7 BAR04-006 PENDING

6/30/20046/17/2004EARTH COVERED IGLOO, 7 BAR04-007 PENDING

6/30/20046/17/2004EARTH COVERED IGLOO, 7 BAR04-008 PENDING
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8/11/20048/11/2004FLIGHTLINE MUNITIONS HOLDING AREA04-009 RECEIVED

8/11/20048/11/2004FLIGHTLINE MUNITIONS HOLDING AREA04-010 RECEIVED
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MAJCOM: AETC

BASE: COLUMBUS
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

12/4/2003 Returned for modification by AETC at their 
request

2/26/2003EARTH-COVERED MAGAZINE02-002 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

2/26/2003EARTH-COVERED MAGAZINE02-003 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

2/26/2003EARTH-COVERED MAGAZINE02-004 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

2/26/2003MULTICUBE02-005 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

2/26/2003MULTICUBE02-006 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

2/26/2003M&I FACILITY02-007 RETURNED

12/4/20032/26/2003M&I FACILITY02-008 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

6/6/2003EARTH-COVERED MAGAZINE, UNDEF03-001 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

6/6/2003EARTH-COVERED MAGAZINE, UNDEF03-002 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

6/6/2003EARTH-COVERED MAGAZINE, UNDEF03-003 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

6/6/2003EARTH-COVERED MAGAZINE, UNDEF03-004 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

6/6/2003ABOVEGROUND MAGAZINE03-005 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

6/6/2003ABOVEGROUND MAGAZINE03-006 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

6/6/2003OPERATING LOCATION, M&I03-007 RETURNED

12/4/2003 Returned for modification by AETC at their 
request

6/6/2003OPERATING LOCATION, M&I03-008 RETURNED

9/8/20048/30/2004EARTHCOVERED MAGAZINE, UNDEF04-001 RECEIVED

9/8/20048/30/2004EARTHCOVERED MAGAZINE, UNDEF04-002 RECEIVED

9/8/20048/30/2004EARTHCOVERED MAGAZINE, UNDEF04-003 RECEIVED
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9/8/20048/30/2004EARTHCOVERED MAGAZINE, UNDEF04-004 RECEIVED

9/8/20048/30/2004ABOVEGROUND MAGAZINE, MULTICUBE04-005 RECEIVED

9/8/20048/30/2004ABOVEGROUND MAGAZINE, MULTICUBE04-006 RECEIVED

9/8/20048/30/2004OPERATING LOCATION04-007 RECEIVED

9/8/20048/30/2004OPERATING LOCATION04-008 RECEIVED

9/8/20048/30/2004EARTHCOVERED MAGAZINE, UNDEF04-009 RECEIVED

9/8/20048/30/2004EARTHCOVERED MAGAZINE, UNDEF04-010 RECEIVED

9/8/20048/30/2004EARTHCOVERED MAGAZINE, UNDEF04-011 RECEIVED

9/8/20048/30/2004EARTHCOVERED MAGAZINE, UNDEF04-012 RECEIVED

9/8/20049/8/2004ABOVEGROUND MAGAZINE, MULTICUBE04-013 RECEIVED

9/8/20048/30/2004ABOVEGROUND MAGAZINE04-014 RECEIVED

9/8/20048/30/2004OPERATING LOCATION04-015 RECEIVED

9/8/20048/30/2004OPERATING LOCATION04-016 RECEIVED

BASE: LACKLAND
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/4/20014/9/2001OPERATING LOCATION01-001 PRELIMINARY

5/4/20014/9/2001OPERATING LOCATION01-002 PRELIMINARY

5/4/20014/9/2001ABOVEGROUND STORAGE PAD01-003 PRELIMINARY

12/5/200312/5/2002MUNITIONS ADMIN95-003 RECEIVED

12/5/200312/5/2002OPERATING LOCATION95-004 RECEIVED

12/5/200312/5/2002LOAD DOCK95-006 RECEIVED

BASE: LUKE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/28/2003 DDESB RETURNED8/28/20028-BAY MULTICUBE01-013 HOLDING

5/28/2003 DDESB RETURNED8/28/20028-BAY MULTICUBE01-019 HOLDING

5/28/20039/5/2002COMBAT AIRCRAFT PARKING AREA01-042 WORKING

5/28/2003 DDESB RETURNED9/5/2002COMBAT AIRCRAFT PARKING AREA01-044 HOLDING

5/28/20039/5/2002HOT CARGO PAD01-045 WORKING

6/3/20039/5/2002FLIGHTLINE MUNITIONS HOLDING AREA02-001 WORKING
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BASE: RANDOLPH

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
12/11/20018/28/2001M&I FACILITY00-001 PRELIMINARY

12/11/20018/28/2001MULTICUBE MAGAZINE00-002 PRELIMINARY

9/3/20045/14/2004EXPLOSIVE STORAGE VESSEL04-001 PENDING

BASE: TYNDALL
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

12/18/2003 The attached ESP is being returned for 
modification at the request of HQ AETC/SEW.  
A preliminary review of this ESP identified 
problems with: intraline quantity-distance 
separation, lightning protection/grounding 
systems specifications, and airfield criteria.

12/9/2003FLIGHTLINE MUNITIONS OPERATING LOC03-019 RETURNED

12/23/200312/23/2003ABOVEGROUND MAGAZINE03-022 RECEIVED

12/23/200312/23/2003EARTH COVERED MAGAZINE03-023 RECEIVED

12/23/200312/23/2003OPERATING LOCATION03-024 RECEIVED

12/23/200312/23/2003ABOVEGROUND MAGAZINE03-025 RECEIVED

12/23/200312/23/2003ABOVEGROUND MAGAZINE03-026 RECEIVED

2/6/20042/6/2004MOCK RUNWAY DETONATION SITE03-027 RECEIVED

6/30/20044/12/2004OPERATING LOCATION04-001 PENDING

6/30/20044/12/2004OPERATING LOCATION04-002 PENDING

6/30/20044/12/2004MUNITIONS CONTROL & SUPERVISION B04-003 PENDING

9/7/2004 INADEQUATE LPS/STATIC GROUND 
DRAWINGS

8/30/2004OPERATING LOCATION04-005 HOLDING

9/7/2004 INADEQUATE LPS DRAWINGS8/30/2004PRE-LOAD READY PARKING AREA04-006 HOLDING
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MAJCOM: AFMC

BASE: ARNOLD
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/16/20008/16/20006-BAY MULTICUBE00-001 RETURNED

BASE: EDWARDS
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/14/20003/14/2000HOT CARGO PADS00-002 RETURNED

12/18/2003 EMAILED KEN WITH REVIEW COMMENTS.5/8/2003EARTH-COVERED MAGAZINE, 7-BAR02-001 HOLDING

BASE: EGLIN
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/22/20043/22/2004ABOVEGROUND MAGAZINE03-006 RECEIVED

4/23/20044/23/2004ABOVEGROUND MAGAZINE04-001 RECEIVED

4/23/20044/23/2004ABOVEGROUND MAGAZINE04-002 RECEIVED

4/23/20044/23/2004ABOVEGROUND MAGAZINE04-003 RECEIVED

4/23/20044/23/2004ABOVEGROUND MAGAZINE04-004 RECEIVED

4/23/20044/23/2004EARTH COVERED IGLOO, UNDEF04-005 RECEIVED

BASE: HILL
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

10/9/20031/9/2003OPERATING LOCATION, MISSILE MAINT.01-054 PRELIMINARY

3/26/20043/26/2004EARTH COVERED IGLOO, 7 BAR03-029 RECEIVED

2/20/20042/20/2004ABOVEGROUND MAGAZINE03-030 RECEIVED

10/24/200310/24/2003UNIT TRAINING ROOM03-033 RECEIVED

7/14/20046/24/2004ABOVEGROUND MAGAZINE04-006 PENDING

7/14/20046/24/2004POV PARKING04-007 PENDING

8/20/20048/6/2004GOV PARKING04-017 PENDING
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BASE: KIRTLAND

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
7/11/2002 RETURNED UNTIL AIRFIELD WAIVER IS 

OBTAINED AND CORRECTION OF OTHER 
DISCREPANCIES.

7/8/2002COMBAT AIRCRAFT PARKING AREA01-031 RETURNED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-060 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-061 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-062 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-063 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-064 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-065 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-066 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-067 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-068 RECEIVED

1/16/2004 Holding for question asked to MAJCOM1/12/2004AIRCRAFT EXPLOSIVES CARGO PARKIN03-455 HOLDING

1/16/2004 Holding for questions sent to MAJCOM1/12/2004ABOVEGROUND MAGAZINE03-456 HOLDING

BASE: WRIGHT PATTERSON
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-001 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-002 RETURNED

5/23/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-003 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-004 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-005 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-006 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-007 RETURNED
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5/21/2002 RETURNED FOR FAILURE TO PROVIDE 

RESPONSE TO QUESTIONS.
10/3/2001HOT CARGO PAD00-008 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-009 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-010 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-011 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-012 RETURNED

5/21/2002 RETURNED FOR FAILURE TO PROVIDE 
RESPONSE TO QUESTIONS.

10/3/2001HOT CARGO PAD00-013 RETURNED
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MAJCOM: AFRC

BASE: HOMESTEAD
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/7/2003 AIRFIELD WAIVER REQUIRED.8/19/2002COMBAT AIRCRAFT PARKING AREA02-001 RETURNED

3/22/200410/3/2003OPERATING LOCATION (MAC)03-007 PENDING

3/22/20041/22/2004ABOVEGROUND MAGAZINE03-010 WORKING

3/22/200410/21/2003ABOVEGROUND MAGAZINE03-011 PENDING

9/8/20043/4/2004OPERATING LOCATION03-013 PENDING

9/8/20043/4/2004OPERATING LOCATION03-014 PENDING

3/22/200410/3/2003ABOVEGROUND MAGAZINE03-015 PENDING

7/20/20041/22/2004EARTH COVERED IGLOO, UNDEF03-018 PENDING

8/20/20041/22/2004EARTH COVERED IGLOO, UNDEF03-030 PENDING

8/20/20041/22/2004EARTH COVERED IGLOO, UNDEF03-031 PENDING

9/7/20041/22/2004EARTH COVERED IGLOO, UNDEF03-032 PENDING

9/7/20041/22/2004EARTH COVERED IGLOO, UNDEF03-033 PENDING

8/17/20043/4/2004ABOVEGROUND MAGAZINE03-034 PENDING

8/17/20043/4/2004ABOVEGROUND MAGAZINE03-035 PENDING

9/15/20049/9/2004COMBAT AIRCRAFT ALERT FACILITY04-002 PENDING

9/13/20049/9/2004COMBAT AIRCRAFT PARKING AREA04-003 PENDING

9/13/20049/9/2004COMBAT AIRCRAFT PARKING AREA04-004 PENDING

9/13/20049/9/2004COMBAT AIRCRAFT PARKING AREA04-005 PENDING

9/13/20049/9/2004COMBAT AIRCRAFT PARKING AREA04-006 PENDING

9/13/20049/9/2004COMBAT AIRCRAFT PARKING AREA04-007 PENDING

9/13/20049/9/2004COMBAT AIRCRAFT PARKING AREA04-008 PENDING

9/13/20049/9/2004COMBAT AIRCRAFT PARKING AREA04-009 PENDING

9/13/20049/9/2004COMBAT AIRCRAFT PARKING AREA04-010 PENDING

9/13/20049/9/2004COMBAT AIRCRAFT PARKING AREA04-011 PENDING
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BASE: WILLOW GROVE

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
5/21/20045/21/2004COMBAT AIRCRAFT PARKING AREA03-001 RECEIVED

5/21/20045/21/2004FLIGHTLINE MUNITIONS HOLDING AREA03-002 RECEIVED

5/21/20045/21/2004AIRCRAFT EXPLOSIVE CARGO PARKING 03-003 RECEIVED
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MAJCOM: AFSOC

BASE: MOODY
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-002 RECEIVED

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-003 RECEIVED

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-004 RECEIVED

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-005 RECEIVED

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-006 RECEIVED

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-007 RECEIVED

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-008 RECEIVED

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-009 RECEIVED

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-010 RECEIVED

6/28/20046/28/2004ABOVEGROUND MAGAZINE03-011 RECEIVED

6/29/20046/29/2004ABOVEGROUND MAGAZINE03-012 RECEIVED

6/30/20046/30/2004EARTH COVERED IGLOO, UNDEF03-013 RECEIVED

6/25/20046/25/2004OPERATING LOCATION03-014 RECEIVED

6/30/20046/30/2004OPERATING LOCATION03-015 RECEIVED

6/28/20046/28/2004ABOVEGROUND MAGAZINE03-016 RECEIVED

6/30/20046/30/2004ABOVEGROUND MAGAZINE03-017 RECEIVED

3/5/20043/5/2004ABOVEGROUND MAGAZINE03-018 RECEIVED

3/2/20043/2/2004ABOVEGROUND MAGAZINE03-019 RECEIVED

3/2/20043/2/2004OPERATING LOCATION03-020 RECEIVED

5/12/20045/12/2004ABOVEGROUND MAGAZINE03-021 RECEIVED

6/30/20046/30/2004ABOVEGROUND MAGAZINE03-022 RECEIVED

6/25/20046/25/2004EARTH COVERED IGLOO, UNDEF03-023 RECEIVED

3/5/20043/5/2004EARTH COVERED IGLOO, UNDEF03-024 RECEIVED

8/31/200411/26/2003ABOVEGROUND MAGAZINE03-025 PENDING

12/2/200312/10/2003EOD DISPOSAL RANGE03-026 RECEIVED

12/1/200312/10/2003EOD DISPOSAL RANGE03-027 RECEIVED
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MAJCOM: AFSPC

BASE: BUCKLEY
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/24/2004 Returned at MSgt Dennis Carter's request.9/10/2003COMBAT AIRCRAFT PARKING AREA03-001 RETURNED

5/24/2004 Returned at MSgt Dennis Carter's request.9/10/2003FLIGHTLINE HOLDING AREA03-004 RETURNED

BASE: CAPE CANAVERAL
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/12/20049/6/2002OPERATING LOCATION02-001 RECEIVED

3/12/20043/12/2004OPERATING LOCATION02-002 RECEIVED

3/12/20049/5/2002OPERATING LOCATION PARTIALLY BARR02-002 RECEIVED

3/12/20043/12/2004OPERATING LOCATION02-003 RECEIVED

3/12/20049/5/2002OPERATING LOCATION UNBARRICADED02-003 RECEIVED

11/3/2003 EMAILED REVIEW COMMENTS TO DENNIS.3/11/2003LOADING DOCK/STAGING AREA02-020 HOLDING

8/20/20047/1/2003OPERATING LOCATION, LAUNCH PAD03-001 PENDING

8/20/20047/1/2003LIQUID HYDROGEN STORAGE TANK, BAR03-002 PENDING

8/20/20047/1/2003OPERATING LOCATION, VERTICAL INTEG03-003 PENDING

5/21/19975/21/1997LOADING DOCK96-001 RETURNED

5/21/19975/21/1997COMPLEX 36 - PAD A96-002 RETURNED

5/21/19975/21/1997COMPLEX 36 - PAD B96-003 RETURNED

8/25/19988/25/1998ROCKET MOTOR FACILITY96-008 RETURNED

8/25/19988/25/1998ROCKET MOTOR FACILITY96-009 RETURNED

8/25/19988/25/1998SOLID ROCKET MOTOR FACILITY96-010 RETURNED

8/25/19988/25/1998LOADING DOCK96-011 RETURNED

5/14/19984/13/1998OPERATING LOCATION97-010 PRELIMINARY

5/14/19984/13/1998OPERATING LOCATION97-011 PRELIMINARY

5/14/19984/13/1998OPERATING LOCATION97-012 PRELIMINARY
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Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
5/4/19955/4/1995RESITE WHOLE MSA, EXISTING94-001 RETURNED

3/31/20003/31/2000PEACEKEEPER M&I FACILITY98-001 RETURNED

3/31/20003/31/2000MINUTEMAN M&I FACILITY98-002 RETURNED

3/31/20003/31/2000MULTICUBE98-003 RETURNED

3/31/20003/31/2000MULTICUBE98-004 RETURNED

3/31/20003/31/2000MULTICUBE98-005 RETURNED

3/31/20003/31/20007-BAR IGLOO98-006 RETURNED

3/31/20003/31/20007-BAR IGLOO98-007 RETURNED

3/31/20003/31/20007-BAR IGLOO98-008 RETURNED

3/31/20003/31/20007-BAR IGLOO98-009 RETURNED

3/31/20003/31/20007-BAR IGLOO98-010 RETURNED

3/31/20003/31/2000MULTICUBE98-011 RETURNED

3/31/20003/31/2000ABOVE GROUND MAG, UNBARR98-012 RETURNED

3/31/20003/31/2000ABOVE GROUND MAG, UNBARR98-013 RETURNED

3/31/20003/31/2000ABOVE GROUND MAG, UNBARR98-014 RETURNED

2/25/20002/25/2000MUNITIONS HOLDING FACILITY98-023 RETURNED

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-001 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-002 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-003 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-004 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-005 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-006 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-007 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-008 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-009 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-010 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-011 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-012 WORKING
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6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-013 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-014 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-015 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-016 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-017 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-018 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-019 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-020 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-021 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-022 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-023 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-024 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-025 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-026 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-027 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-028 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-029 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-030 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-031 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-032 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-033 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-034 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-035 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-036 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-037 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-038 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-039 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-040 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-041 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-042 WORKING
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6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-043 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-044 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-045 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-046 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-047 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-048 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-049 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-050 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-051 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-052 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-053 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-054 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-055 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-056 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-057 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-058 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-059 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-060 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-061 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-062 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-063 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-064 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-065 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-066 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-067 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-068 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-069 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-070 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-071 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-072 WORKING
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6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-073 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-074 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-075 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-076 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-077 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-078 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-079 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-080 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-081 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-082 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-083 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-084 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-085 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-086 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-087 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-088 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-089 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-090 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-091 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-092 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-093 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-094 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-095 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-096 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-097 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-098 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-099 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-100 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-101 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-102 WORKING
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6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-103 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-104 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-105 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-106 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-107 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-108 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-109 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-110 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-111 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-112 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-113 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-114 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-115 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-116 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-117 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-118 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-119 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-120 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-121 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-122 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-123 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-124 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-125 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-126 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-127 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-128 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-129 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-130 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-131 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-132 WORKING
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6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-133 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-134 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-135 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-136 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-137 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-138 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-139 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-140 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-141 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-142 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-143 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-144 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-145 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-146 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-147 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-148 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-149 WORKING

6/10/20027/19/2000LGM-30 LAUNCH FACILITY99-150 WORKING

BASE: MALMSTROM
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/26/20021/17/2002ABOVEGROUND MAGAZINE01-009 RETURNED

4/12/20044/12/2004ABOVEGROUND MAGAZINE, UNBAR03-006 RECEIVED

10/16/199510/16/1995EARTH COV IGLOO95-001 RETURNED

10/16/199510/16/1995IGLOO95-002 RETURNED

10/16/199510/16/1995IGLOO95-003 RETURNED

10/16/199510/16/1995IGLOO95-004 RETURNED

10/16/199510/16/1995ABG MAG95-005 RETURNED

10/16/199510/16/1995ABG MAD95-006 RETURNED

10/16/199510/16/19956 BAYS95-007 RETURNED

10/16/199510/16/1995MAINT & INSP FAC95-008 RETURNED

Monday, September 20, 2004 Page 39 of 101



MAJCOM Site Status Report
10/16/199510/16/1995ABG MAG95-009 RETURNED

10/16/199510/16/1995ABG MAG95-010 RETURNED

10/16/199510/16/1995ABG MULTICUBE95-011 RETURNED

10/16/199510/16/1995ABG MULTICUBE95-012 RETURNED

10/16/199510/16/1995ABG MULTICUBE95-013 RETURNED

10/16/199510/16/1995A/C PARKING PAD95-015 RETURNED

10/16/199510/16/1995A/C CARGO PARKING PAD95-016 RETURNED

10/16/199510/16/199595-017 RETURNED

10/16/199510/16/1995MISSILE HOLDING PAD95-018 RETURNED

10/16/199510/16/1995MISSILE HOLDING PAD95-019 RETURNED

10/16/199510/16/1995MISSILE HOLDING PAD95-020 RETURNED

10/16/199510/16/1995MISSILE HOLDING PAD95-021 RETURNED

10/16/199510/16/1995MISSILE HOLDING PAD95-022 RETURNED

10/16/199510/16/1995EOD TRNG RANGE95-023 RETURNED

10/16/199510/16/1995VEHICLE HOLDING AREA95-029 RETURNED

1/22/19981/22/1998EARTH COVERED IGLOO97-004 RETURNED

1/22/19981/22/1998EARTH COVERED IGLOO97-005 RETURNED

1/22/19981/22/1998EARTH COVERED IGLOO97-006 RETURNED

1/22/19981/22/1998EARTH COVERED IGLOO97-007 RETURNED

2/11/19982/11/1998MISSILE HOLDING PAD97-014 RETURNED

2/11/19982/11/1998MISSILE HOLDING PAD97-015 RETURNED

2/11/19982/11/1998MISSILE HOLDING PAD97-016 RETURNED

2/11/19982/11/1998MISSILE HOLDING PAD97-017 RETURNED

2/11/19982/11/1998MISSILE HOLDING PAD97-018 RETURNED

2/11/19982/11/1998PRIMARY A/C EXPLOSIVE CARGO PARKI97-019 RETURNED

2/11/19982/11/1998ALTERNATE A/C EXPLOSIVE CARGO PAR97-020 RETURNED

3/20/19983/20/1998EOD PROFICIENCY RANGE98-006 RETURNED

4/30/20004/30/2000HOT CARGO PAD99-007 RETURNED

4/30/20004/30/2000MUNITIONS HOLDING YARD99-008 RETURNED

4/30/20004/30/2000ABOVE GROUND MAGAZINE99-009 RETURNED
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4/30/20004/30/2000ABOVE GROUND MAGAZINE99-010 RETURNED

4/30/20004/30/2000ABOVE GROUND MAGAZINE99-011 RETURNED

4/30/20004/30/2000ABOVE GROUND MAGAZINE99-012 RETURNED

4/30/20004/30/2000ABOVE GROUND MAGAZINE99-013 RETURNED

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-040 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-041 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-042 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-043 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-044 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-045 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-046 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-047 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-048 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-049 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-050 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-051 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-052 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-053 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-054 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-055 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-056 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-057 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-058 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-059 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-060 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-061 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-062 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-063 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-064 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-065 WORKING
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6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-066 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-067 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-068 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-069 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-070 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-071 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-072 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-073 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-074 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-075 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-076 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-077 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-078 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-079 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-080 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-081 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-082 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-083 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-084 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-085 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-086 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-087 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-088 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-089 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-090 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-091 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-092 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-093 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-094 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-095 WORKING
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6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-096 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-097 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-098 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-099 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-100 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-101 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-102 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-103 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-104 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-105 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-106 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-107 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-108 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-109 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-110 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-111 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-112 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-113 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-114 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-115 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-116 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-117 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-118 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-119 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-120 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-121 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-122 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-123 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-124 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-125 WORKING
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6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-126 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-127 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-128 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-129 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-130 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-131 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-132 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-133 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-134 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-135 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-136 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-137 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-138 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-139 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-140 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-141 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-142 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-143 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-144 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-145 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-146 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-147 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-148 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-149 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-150 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-151 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-152 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-153 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-154 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-155 WORKING
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6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-156 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-157 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-158 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-159 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-160 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-161 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-162 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-163 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-164 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-165 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-166 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-167 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-168 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-169 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-170 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-171 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-172 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-173 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-174 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-175 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-176 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-177 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-178 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-179 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-180 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-181 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-182 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-183 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-184 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-185 WORKING
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6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-186 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-187 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-188 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-189 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-190 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-191 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-192 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-193 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-194 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-195 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-196 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-197 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-198 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-199 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-200 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-201 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-202 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-203 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-204 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-205 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-206 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-207 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-208 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-209 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-210 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-211 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-212 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-213 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-214 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-215 WORKING
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6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-216 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-217 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-218 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-219 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-220 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-221 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-222 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-223 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-224 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-225 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-226 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-227 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-228 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-229 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-230 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-231 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-232 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-233 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-234 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-235 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-236 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-237 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-238 WORKING

6/10/20027/21/2000LGM-30 LAUNCH FACILITY99-239 WORKING

BASE: MINOT
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

12/19/200112/19/2001LAUNCH FACILITY99-001 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-002 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-003 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-004 WORKING

Monday, September 20, 2004 Page 47 of 101



MAJCOM Site Status Report
12/19/200112/19/2001LAUNCH FACILITY99-005 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-006 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-007 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-008 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-009 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-010 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-011 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-012 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-013 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-014 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-015 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-016 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-017 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-018 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-019 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-020 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-021 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-022 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-023 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-024 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-025 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-026 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-027 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-028 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-029 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-030 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-031 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-032 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-033 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-034 WORKING
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12/19/200112/19/2001LAUNCH FACILITY99-035 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-036 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-037 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-038 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-039 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-040 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-041 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-042 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-043 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-044 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-045 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-046 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-047 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-048 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-049 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-050 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-051 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-052 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-053 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-054 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-055 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-056 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-057 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-058 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-059 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-060 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-061 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-062 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-063 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-064 WORKING
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12/19/200112/19/2001LAUNCH FACILITY99-065 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-066 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-067 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-068 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-069 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-070 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-071 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-072 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-073 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-074 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-075 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-076 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-077 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-078 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-079 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-080 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-081 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-082 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-083 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-084 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-085 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-086 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-087 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-088 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-089 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-090 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-091 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-092 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-093 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-094 WORKING
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12/19/200112/19/2001LAUNCH FACILITY99-095 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-096 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-097 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-098 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-099 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-100 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-101 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-102 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-103 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-104 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-105 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-106 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-107 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-108 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-109 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-110 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-111 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-112 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-113 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-114 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-115 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-116 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-117 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-118 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-119 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-120 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-121 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-122 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-123 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-124 WORKING
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12/19/200112/19/2001LAUNCH FACILITY99-125 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-126 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-127 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-128 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-129 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-130 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-131 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-132 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-133 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-134 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-135 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-136 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-137 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-138 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-139 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-140 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-141 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-142 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-143 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-144 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-145 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-146 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-147 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-148 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-149 WORKING

12/19/200112/19/2001LAUNCH FACILITY99-150 WORKING

BASE: PETERSON
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/4/20042/14/2003OPERATING LOCATION (M&I)01-002 PENDING
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BASE: VANDENBERG

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
2/21/20012/21/2001STORAGE MAGAZINE00-001 RETURNED

7/14/20047/14/2004LIQUID OXYGEN STORAGE TANK, UNBAR03-002 RECEIVED

7/14/20047/14/2004OPERATING LOCATION04-001 WORKING

9/16/2004 Pending reply to e-mail questions; e.g, maps, 
lps, 943

9/2/2004OPERATING LOCATION04-002 HOLDING

9/16/2004 Pending reply to e-mail questions; e.g, maps, 
lps, 943

9/2/2004ABOVEGROUND MAGAZINE04-003 HOLDING

8/26/19948/26/1994SLC-694-002 RETURNED

9/2/19949/2/1994WASTEWATER TREATMENT FACILITY94-003 RETURNED

6/17/19986/17/1998PEGASUS LOADING AREA98-001 RETURNED

4/13/19984/13/1998OPERATING LOCATION98-002 RETURNED

2/26/19992/26/1999MMII LAUNCH FACILITY99-001 RETURNED

7/12/20007/12/2000EOD DISPOSAL RANGE99-003 RETURNED

11/15/199911/15/1999OPERATING LOCATION INTEGRATION/RE99-026 RETURNED
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MAJCOM: AMC

BASE: ANDREWS
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/4/20045/5/2004COMBAT AIRCRAFT PARKING AREA04-001 PENDING

BASE: CHARLESTON
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

7/27/20047/27/2004OPERATING LOCATION03-001 RECEIVED

BASE: DOVER
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/18/20045/22/2003OPERATING LOCATION02-001 HOLDING

2/18/20045/22/2003ABOVEGROUND MAGAZINE02-005 HOLDING

2/18/20045/22/2003EARTH-COVERED MAGAZINE02-006 HOLDING

2/18/20045/22/2003EARTH-COVERED  MAGAZINE02-007 HOLDING

2/18/20045/22/2003EARTH-COVERED MAGAZINE02-008 HOLDING

2/18/20045/22/2003EARTH-COVERED MAGAZINE02-009 HOLDING

2/18/20045/22/2003EARTH-COVERED MAGAZINE02-010 HOLDING

2/18/20045/22/2003ABOVEGROUND MAGAZINE02-011 HOLDING

2/18/20045/22/2003ABOVEGROUND MAGAZINE02-012 HOLDING

2/18/20045/22/2003OPERATING LOCATION, BARRICADED02-013 HOLDING

2/18/20045/22/2003ABOVEGROUND MAGAZINE, BARRICADE02-014 HOLDING

BASE: FAIRCHILD
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

6/13/2003 TSGT FOREMAN TOLD US TO RETURN THE 
ESP TO THE MAJCOM.  WAREHOUSE QD 
ISSUES.

6/5/2003EARTH-COVERED MAGAZINE, UNDEF03-003 RETURNED

11/14/19968/16/1996MISSILE STORAGE BUILDING96-002 PRELIMINARY
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BASE: GRAND FORKS

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
11/20/200310/16/2002EARTH COVERED IGLOO02-002 HOLDING

1/15/2004 EMAILED REVIEW COMMENTS TO JOHN.6/24/2003EARTH-COVERED MAGAZINE, UNDEF02-003 HOLDING

BASE: MACDILL
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

12/2/200312/24/2002OPERATING LOCATION02-005 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-006 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-007 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-008 RETURNED

12/2/200312/24/2002ABOVEGROUND MAGAZINE02-009 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-010 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-011 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-012 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-013 RETURNED

12/2/20037/29/2003EARTH COVERED MAGAZINE02-014 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-015 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-016 RETURNED

12/2/200312/24/2002ABOVEGROUND MAGAZINE02-017 RETURNED

12/2/200312/24/2002ABOVEGROUND MAGAZINE02-018 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-019 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-020 RETURNED

12/2/200312/24/2002ABOVEGROUND MAGAZINE02-021 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-022 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-023 RETURNED

12/2/200312/24/2002EARTH COVERED MAGAZINE02-024 RETURNED

BASE: MCCHORD
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
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4/9/2003 RETURNED PER JOHN'S REQUEST9/30/2002AIRCRAFT EXPLOSIVES CARGO PARKIN02-004 RETURNED

8/13/200411/26/2003ABOVE GROUND MAGAZINE03-003 WORKING

9/20/20048/17/2004ABOVEGROUND MAGAZINE04-003 PRELIMINARY

BASE: MCCONNELL
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

9/27/2002 PENDING SUBMISSION OF FINAL DESIGN 
DRAWINGS.

4/30/2001EARTH COVERED MAGAZINE00-012 PRELIMINARY

9/27/2002 PENDING SUBMISSION OF FINAL DESIGN 
DRAWINGS.

4/30/2001EARTH COVERED MAGAZINE00-013 PRELIMINARY

9/27/2002 PENDING SUBMISSION OF FINAL DESIGN 
DRAWINGS.

4/30/2001EARTH COVERED MAGAZINE00-014 PRELIMINARY

9/27/2002 PENDING SUBMISSION OF FINAL DESIGN 
DRAWINGS.

4/30/2001EARTH COVERED MAGAZINE00-015 PRELIMINARY

9/27/2002 PENDING SUBMISSION OF FINAL DESIGN 
DRAWINGS.

4/30/2001EARTH COVERED MAGAZINE00-016 PRELIMINARY

9/27/2002 PENDING SUBMISSION OF FINAL DESIGN 
DRAWINGS.

4/30/2001EARTH COVERED MAGAZINE00-017 PRELIMINARY

4/26/20043/29/2004TAXIWAY04-001 PRELIMINARY

BASE: MCGUIRE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/17/20047/7/2004EOD TRAINING RANGE04-008 PENDING

BASE: POPE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/16/20044/14/2003FLIGHTLINE MUNITIONS HOLDING AREA02-004 PENDING

8/16/20044/14/2003FLIGHTLINE MUNITIONS STORAGE AREA02-005 PENDING

8/16/20044/14/2003COMBAT AIRCRAFT PARKING AREA02-006 PENDING

8/16/20044/14/2003COMBAT AIRCRAFT PARKING AREA02-007 PENDING

8/16/20044/16/2003COMBAT AIRCRAFT PARKING AREA02-008 PENDING

8/16/20044/14/2003COMBAT AIRCRAFT PARKING AREA02-009 PENDING

1/30/20041/30/2004COMBAT AIRCRAFT PARKING AREA03-001 RECEIVED

5/5/20045/5/2004AIRCRAFT EXPLOSIVES CARGO PARKIN04-001 RECEIVED

Monday, September 20, 2004 Page 56 of 101



MAJCOM Site Status Report
BASE: SCOTT

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
2/6/20042/6/2004AIRCRAFT EXPLOSIVES CARGO PARKIN03-001 RECEIVED

4/17/19972/25/1997EOD TRAINING RANGE96-004 PRELIMINARY

BASE: TRAVIS
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

11/19/20016/21/2001ABOVE GROUND MAGAZINE00-008 PRELIMINARY

11/19/20016/21/2001OPERATING LOCATION00-009 PRELIMINARY
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MAJCOM: CENTAF

BASE: AL DHAFRA
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

9/16/20048/17/2004AIRCRAFT EXPLOSIVES CARGO PARKIN04-026 WORKING

BASE: AL UDEID
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-009 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-010 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-011 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-012 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-013 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-014 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-015 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-016 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-017 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-018 RETURNED
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5/19/2003 RETURNED PER CENTAF REQUEST DUE 

TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-019 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-020 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-021 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-022 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-023 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-024 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-025 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-026 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-027 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-028 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-029 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-030 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-031 RETURNED
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5/19/2003 RETURNED PER CENTAF REQUEST DUE 

TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-032 RETURNED

5/19/2003 RETURNED PER CENTAF REQUEST DUE 
TO CHANGES IN PLANNED 
CONSTRUCTION

3/27/2003EARTH COVERED MAGAZINE, 7 BAR02-033 RETURNED

BASE: JACOBABAD
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/21/20032/11/2003ABOVEGROUND MAGAZINE02-003 HOLDING

2/21/20032/11/2003OPERATING LOCATION02-004 HOLDING

BASE: MANAS
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/2/2004 Returned at CENTAF request1/20/2003AIRCRAFT EXPLOSIVES CARGO PARKIN02-001 RETURNED

2/2/2004 Returned at CENTAF request11/21/2002A/C EXPLOSIVES CARGO PARKING02-035 RETURNED

2/2/2004 Returned at CENTAF request11/21/2002A/C EXPLOSIVES CARGO PARKING02-036 RETURNED

2/2/2004 Returned at CENTAF request11/21/2002A/C EXPLOSIVES CARGO PARKING02-037 RETURNED

2/2/2004 Returned at CENTAF request11/21/2002A/C EXPLOSIVES CARGO PARKING02-044 RETURNED

2/2/2004 Returned at CENTAF request11/21/2002COMBAT AIRCRAFT PARKING AREA02-047 RETURNED

1/9/2004 EMAILED REVIEW COMMENTS TO SEAN.6/12/2003AIRCRAFT EXPLOSIVES CARGO PARKIN03-004 HOLDING

1/9/2004 EMAILED REVIEW COMMENTS TO SEAN.6/12/2003COMBAT AIRCRAFT PARKING AREA03-005 HOLDING

4/1/2004 Waiting for answers to e-mail questions.3/31/2004OPERATING LOCATION04-005 HOLDING

9/16/20048/17/2004EOD TRAINING RANGE04-007 WORKING

BASE: MASIRAH
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/19/2003 RETURNED FOR CORRECTIONS.12/2/2002SIX BARRICADED ABOVEGROUND MAGA02-001 RETURNED

2/19/2003 RETURNED FOR CORRECTIONS.12/2/2002ABOVEGROUND MAGAZINE02-002 RETURNED

2/19/2003 RETURNED FOR CORRECTIONS.12/2/2002ABOVEGROUND MAGAZINE02-003 RETURNED

5/19/200312/18/2002PRIMARY HOT CARGO PAD02-004 RETURNED

5/19/200312/18/2002ALTERNATE AIRFIELD WAIVER02-005 RETURNED
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BASE: PRINCE SULTAN

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
2/26/20041/15/2003ABOVEGROUND MAGAZINE03-003 WORKING

BASE: THUMRAIT
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/5/2004 No reply to review questions1/17/2003OPERATING LOCATION03-001 RETURNED

5/5/2004 No reply to review questions1/17/2003FLIGHTLINE MUNITIONS HOLDING AREA03-002 RETURNED

5/5/2004 No reply to review questions1/17/2003AIRCRAFT EXPLOSIVES CARGO PARKIN03-003 RETURNED

5/5/2004 No reply to review questions1/17/2003AIRCRAFT EXPLOSIVES CARGO PARKIN03-004 RETURNED

5/5/2004 No reply to review questions1/17/2003OPERATING LOCATION03-005 RETURNED

5/5/2004 No reply to review questions1/17/2003BARRICADED MODULE03-006 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-007 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-008 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-009 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-010 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-011 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-012 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-013 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-014 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-015 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-016 RETURNED

5/5/2004 No reply to review questions1/17/2003EARTH COVERED MAGAZINE, 7-BAR03-017 RETURNED
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MAJCOM: NGB

BASE: ATLANTIC CITY
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/6/200411/26/2002COMBAT AIRCRAFT PARKING AREA02-001 RETURNED

5/6/200411/26/2002COMBAT AIRCRAFT PARKING AREA02-002 RETURNED

5/6/200411/26/2002FLIGHTLINE MUNITIONS HOLDING AREA02-003 RETURNED

9/13/20049/13/2004COMBAT AIRCRAFT PARKING AREA04-002 RECEIVED

9/13/20049/13/2004FLIGHTLINE MUNITIONS HOLDING AREA04-003 RECEIVED

BASE: BOISE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/2/2004 Placed on hold at ANG's request.1/9/2004OPERATING LOCATION03-001 HOLDING

2/2/2004 Placed on hold at ANG's request.1/9/2004EARTH COVERED MAGAZINE03-002 HOLDING

2/2/2004 Placed on hold at ANG's request.1/9/2004ABOVE GROUND MAGAZINE03-003 HOLDING

2/2/2004 Placed on hold at ANG's request.1/9/2004ABOVE GROUND MAGAZINE03-004 HOLDING

2/2/2004 Placed on hold at ANG's request.1/9/2004OPERATING LOCATION03-005 HOLDING

2/2/2004 Placed on hold at ANG's request.1/9/2004COMBAT AIRCRAFT PARKING AREA03-006 HOLDING

BASE: BUCKLEY
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

9/11/20018/17/2001EARTH COVERED IGLOOS97-001 PRELIMINARY

9/11/20018/17/2001ABG97-002 PRELIMINARY

9/11/20018/17/2001M&I97-003 PRELIMINARY

9/11/20018/17/2001MUNITIONS FIELD OFFICE97-004 PRELIMINARY

9/11/20018/17/2001READY EXPLOSIVES AREA97-005 PRELIMINARY

9/11/20018/17/2001RAMS PAD97-006 PRELIMINARY

BASE: CHARLOTTE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
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9/3/20049/3/2004ABOVEGROUND MAGAZINE04-001 RECEIVED

9/3/20049/3/2004OPERATING LOCATION04-002 RECEIVED

BASE: ELLINGTON
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

9/3/20048/28/2003OPERATING LOCATION03-001 COORD

9/3/20048/28/2003EARTH COVERED IGLOO03-002 COORD

9/3/20048/28/2003EARTH COVERED IGLOO03-003 COORD

9/3/20048/28/2003COMBAT AIRCRAFT PARKING AREA03-004 COORD

9/3/20048/28/2003COMBAT AIRCRAFT PARKING AREA03-005 COORD

9/3/20048/28/2003FLIGHT-LINE MUNITIONS HOLDING AREA03-006 COORD

9/3/20048/28/2003AIRCRAFT EXPLOSIVES CARGO PARKIN03-007 COORD

BASE: FORT DRUM
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/17/20043/16/2004CAPA COMPLEX1906 PENDING

BASE: FORT WAYNE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

9/14/20017/30/2001EARTH COVERED IGLOO00-001 PRELIMINARY

7/22/20036/16/2003OPERATING LOCATION00-002 PENDING

4/6/2004 Waiting answers to E-mail questions10/15/2003EARTH COVERED IGLOO, UNDEF03-001 HOLDING

4/6/2004 Waiting for answers to E-mail questions10/15/2003STORAGE AND MAINTENANCE FACILITY03-002 HOLDING

BASE: GREAT FALLS
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/24/20043/24/2004HOT CARGO PAD04-001 RECEIVED

BASE: HANCOCK
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/15/20014/30/2001STORAGE AND OPERATING LOCATION01-002 RETURNED
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4/28/2004 Emailed review comments to Steve4/25/2003EARTH-COVERED MAGAZINE02-001 HOLDING

4/28/2004 Emailed review comments to Steve4/25/2003OPERATING LOCATION02-002 HOLDING

4/28/2004 Emailed review comments to Steve4/25/2003ABOVEGROUND MAGAZINE02-003 HOLDING

6/10/20034/25/2003OPERATING LOCATION02-004 PRELIMINARY

6/10/20034/25/2003RELATED FACILITY, MSA OFFICES02-005 PRELIMINARY

1/5/2004 EMAILED REVIEW COMMENTS TO LIZ.5/22/2003FLIGHTLINE MUNITIONS HOLDING AREA02-006 HOLDING

1/5/2004 EMAILED REVIEW COMMENTS TO LIZ.5/22/2003FLIGHTLINE MUNITIONS HOLDING AREA02-007 HOLDING

1/5/2004 EMAILED REVIEW COMMENTS TO LIZ.5/22/2003COMBAT AIRCRAFT PARKING AREA02-008 HOLDING

1/5/2004 EMAILED REVIEW COMMENTS TO LIZ.5/22/2003OPERATING LOCATION02-009 HOLDING

1/5/2004 EMAILED REVIEW COMMENTS TO LIZ.5/22/2003COMBAT AIRCRAFT PARING AREA02-010 HOLDING

1/5/2004 EMAILED REVIEW COMMENTS TO LIZ.5/22/2003COMBAT AIRCRAFT PARKING AREA02-011 HOLDING

1/5/2004 EMAILED REVIEW COMMENTS TO LIZ.5/22/2003AIRCRAFT EXPLOSIVES CARGO PARKIN02-012 HOLDING

BASE: JACKSONVILLE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/4/20043/4/2004COMBAT AIRCRAFT PARKING AREA03-001 RECEIVED

3/4/20043/4/2004COMBAT AIRCRAFT PARKING AREA03-002 RECEIVED

BASE: KINGSLEY
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

7/13/20044/1/2003MUNITIONS ADMIN AND TRAILER MAINTE03-001 PRELIMINARY

1/26/2004 Facility design dwgs incl lightning protection 
required for final approval.

8/25/2003OPERATING LOCATION, M&I03-002 PRELIMINARY

BASE: LAMBERT
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/15/2004 Waiting for reply to questions3/2/2004COMBAT AIRCRAFT PARKING AREA03-001 HOLDING

3/15/2004 Waiting for reply to questions.3/2/2004FLIGHTLINE MUNITIONS HOLDING AREA03-002 HOLDING

BASE: MANSFIELD LAHM
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/1/20043/1/2004ABOVEGROUND MAGAZINE03-001 RECEIVED
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3/1/20043/1/2004MAINTENANCE/INSPECTION FACILITY03-002 RECEIVED

BASE: MARTIN
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

12/9/200312/9/2003EARTH-COVERED MAGAZINE, MULTIBAY03-001 RECEIVED

12/9/200312/9/2003ABOVEGROUND MAGAZINE03-002 RECEIVED

12/9/200312/9/2003OPERATING LOCATION03-003 RECEIVED

12/9/200312/9/2003ABOVEGROUND MAGAZINE03-004 RECEIVED

12/9/200312/9/2003AIRCRAFT EXPLOSIVES CARGO PARKIN03-005 RECEIVED

12/9/200312/9/2003COMBAT AIRCRAFT PARKING AREA03-006 RECEIVED

12/9/200312/9/2003FLIGHTLINE MUNITIONS HOLDING AREA, 03-007 RECEIVED

12/9/200312/9/2003FLIGHTLINE MUNTIONS HOLDING AREA, 03-008 RECEIVED

4/1/200412/9/2003EARTH-COVERED MAGAZINE, 7-BAR03-009 PRELIMINARY

4/1/200412/9/2003OPERATING LOCATION03-010 PRELIMINARY

4/1/200412/9/2003ABOVEGROUND MAGAZINE03-011 PRELIMINARY

BASE: PORTLAND
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

1/22/2003 Exemptions/compensatory measures require 
further analysis.

4/1/2002EARTH COVERED IGLOO01-001 HOLDING

1/22/2003 Exemptions/compensatory measures require 
further analysis.

4/1/2002EARTH COVERED IGLOO01-002 HOLDING

2/2/2004 Exemptions/compensatory measures require 
further analysis.

4/1/2002OPERATING LOCATION01-003 HOLDING

8/13/200411/7/2003COMBAT AIRCRAFT PARKING AREA02-001 WORKING

BASE: RICHMOND
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

10/16/20029/27/2002EARTH COVERED MAGAZINE02-001 PRELIMINARY

10/16/20029/27/2002ABOVEGROUND MAGAZINE02-002 PRELIMINARY

10/16/20029/27/2002MUNITIONS FIELD OFFICE02-003 PRELIMINARY

10/16/20029/27/2002MUNITIONS MAINTENANCE FACILITY02-004 PRELIMINARY
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BASE: ROSECRANS

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
3/4/20043/4/2004SECURE EXPLOSIVES HOLDING AREA03-001 RECEIVED

BASE: SAVANNAH
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

1/2/20039/27/2002EARTH COVERED M&I02-004 PRELIMINARY

1/2/20039/27/2002OPERATING LOCATION02-005 PRELIMINARY

1/2/20039/27/2002ABOVEGROUND MAGAZINE02-006 PRELIMINARY

1/2/20039/27/2002MUNITIONS FIELD OFFICE02-007 PRELIMINARY

BASE: SELFRIDGE
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/6/2004 Sent review questions to MAJCOM10/20/2003COMBAT AIRCRAFT PARKING AREA03-001 HOLDING

BASE: STEWART
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/9/20042/9/2004AIRCRAFT EXPLOSIVE CARGO PARKING 03-001 RECEIVED

BASE: STRATTON
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/8/20043/8/2004EXPLOSIVES LOADED AIRCRAFT02-001 RECEIVED

3/8/20043/8/2004EXPLOSIVES LOADED AIRCRAFT02-002 RECEIVED

3/8/20043/8/2004METAL STORAGE SHED02-003 RECEIVED

BASE: TOLEDO
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/4/19951/11/1995MAINT & INSP FACILITY94-006 PRELIMINARY

5/4/19951/11/1995EARTH COVERED IGLOOS, 2 EACH94-007 PRELIMINARY
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BASE: YAGER AP

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
4/16/2004 WAITING FOR REPLY TO E-MAIL 

QUESTIONS
4/16/2004OPERATING LOCATION04-001 HOLDING

4/16/2004 WAITING FOR ANSWERS TO E-MAIL 
QUESTIONS

4/16/2004ABOVE GROUND MAGAZINE04-002 HOLDING
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MAJCOM: PACAF

BASE: ANDERSEN
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-035 PENDING

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-036 PENDING

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-037 PENDING

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-038 PENDING

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-039 PENDING

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-040 PENDING

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-041 PENDING

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-042 PENDING

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-043 PENDING

8/19/200411/24/2003EARTH COVERED IGLOO, UNDEF03-044 PENDING

9/9/200411/24/2003EARTH COVERED IGLOO, UNDEF03-045 PENDING

9/9/200411/24/2003EARTH COVERED IGLOO, UNDEF03-046 PENDING

9/9/200411/26/2003EARTH COVERED IGLOO, UNDEF03-047 PENDING

9/9/200411/26/2003EARTH COVERED IGLOO, UNDEF03-048 PENDING

9/9/200411/26/2003EARTH COVERED IGLOO, UNDEF03-049 PENDING

8/19/200411/26/2003EARTH COVERED IGLOO, UNDEF03-050 PENDING

8/19/200411/26/2003EARTH COVERED IGLOO, UNDEF03-051 PENDING

8/19/200411/26/2003EARTH COVERED IGLOO, UNDEF03-052 PENDING

8/19/200411/26/2003EARTH COVERED IGLOO, UNDEF03-053 PENDING

8/19/200411/26/2003EARTH COVERED IGLOO, UNDEF03-054 PENDING

8/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-055 PENDING

8/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-056 PENDING

8/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-057 PENDING

8/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-058 PENDING

8/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-059 PENDING

9/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-060 PENDING
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9/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-061 PENDING

9/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-062 PENDING

9/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-063 PENDING

9/3/200411/26/2003EARTH COVERED IGLOO, UNDEF03-064 PENDING

8/9/200411/26/2003EARTH COVERED IGLOO, UNDEF03-065 COORD

8/9/200411/26/2003EARTH COVERED IGLOO, UNDEF03-066 COORD

8/9/200411/26/2003EARTH COVERED IGLOO, UNDEF03-067 COORD

8/9/200411/26/2003EARTH COVERED IGLOO, UNDEF03-068 COORD

8/9/200411/26/2003EARTH COVERED IGLOO, UNDEF03-069 COORD

9/20/200411/26/2003EARTH COVERED IGLOO, UNDEF03-070 PENDING

9/20/200411/26/2003EARTH COVERED IGLOO, UNDEF03-071 PENDING

9/20/200411/26/2003EARTH COVERED IGLOO, UNDEF03-072 PENDING

9/20/200411/26/2003EARTH COVERED IGLOO, UNDEF03-073 PENDING

9/20/200411/26/2003EARTH COVERED IGLOO, UNDEF03-074 PENDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-075 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-076 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-077 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-078 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-079 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-080 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-081 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-082 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-083 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-084 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-085 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-086 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-087 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-088 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-089 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-090 HOLDING
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7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-091 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-092 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-093 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-094 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-095 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-096 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-097 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-098 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-099 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-100 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-101 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-102 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-103 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-104 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-105 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-106 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-107 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-108 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-109 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-110 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-111 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-112 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-113 HOLDING

7/2/2004 asked bill and dave for the ecm dimensions11/26/2003EARTH COVERED IGLOO, UNDEF03-114 HOLDING

4/15/20044/15/2004OPERATING LOCATION04-001 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-002 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-003 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-004 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-005 RECEIVED

4/15/20044/15/2004OPERATING LOCATION04-006 RECEIVED
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4/15/20044/15/2004OPERATING LOCATION04-007 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-008 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-009 RECEIVED

4/15/20044/15/2004OPERATING LOCATION04-010 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-011 RECEIVED

4/15/20044/20/2004ABOVEGROUND MAGAZINE04-012 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-013 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-014 RECEIVED

4/15/20044/20/2004ABOVEGROUND MAGAZINE04-015 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-016 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-017 RECEIVED

4/15/20044/15/2004OPERATING LOCATION04-018 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-019 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-020 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-021 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-022 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-023 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-024 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-025 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-026 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-027 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-028 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-029 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-030 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-031 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-032 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-033 RECEIVED

4/15/20044/15/2004ABOVEGROUND MAGAZINE04-034 RECEIVED

BASE: EIELSON
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
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11/29/200012/15/1999INSPECTION FACILITY99-030 PRELIMINARY

BASE: ELMENDORF
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/10/20011/17/2001ISO SHIPPING CONTAINER PROCESSING00-004 PRELIMINARY

5/11/20045/11/2004AIRCRAFT EXPLOSIVES CARGO PARKIN03-001 RECEIVED

7/30/2003 Returned at MSgt Hutson's request7/16/2003A/C EXPLOSIVES CARGO PARKING03-002 RETURNED

5/11/20045/11/2004COMBAT AIRCRAFT PARKING AREA03-003 RECEIVED

5/11/20045/11/2004COMBAT AIRCRAFT PARKING AREA03-004 RECEIVED

5/11/20045/11/2004COMBAT AIRCRAFT PARKING AREA03-005 RECEIVED

5/11/20045/11/2004COMBAT AIRCRAFT PARKING AREA03-006 RECEIVED

5/11/20045/11/2004COMBAT AIRCRAFT PARKING AREA03-007 RECEIVED

5/11/20045/11/2004COMBAT AIRCRAFT PARKING AREA03-008 RECEIVED

5/11/20045/11/2004COMBAT AIRCRAFT PARKING AREA03-009 RECEIVED

5/11/20045/11/2004COMBAT AIRCRAFT PARKING AREA03-010 RECEIVED

5/12/20045/12/2004COMBAT AIRCRAFT PARKING AREA03-011 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-012 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-013 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-014 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-015 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-016 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-017 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-018 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-019 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-020 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-021 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-022 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-023 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-024 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-025 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-026 RECEIVED
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4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-027 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-028 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-029 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-030 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-031 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-032 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-033 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-034 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-035 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-036 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-037 RECEIVED

4/29/20044/29/2004COMBAT AIRCRAFT PARKING AREA03-038 RECEIVED

5/20/20045/20/2004OPERATING LOCATION03-039 RECEIVED

5/11/20045/11/2004DISPOSAL RANGE03-046 RECEIVED

BASE: GALENA
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/24/20042/24/2004OPERATING LOCATION02-001 RECEIVED

BASE: HICKAM
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

4/1/2004 Returned: Review questions unanswered 
since Oct 2002

4/2/2002EARTH COVERED IGLOO01-002 RETURNED

4/1/2004 Returned: Review questions unanswered 
since Oct 2002

4/2/2002OPERATING LOCATION01-003 RETURNED

4/1/2004 Returned: Review questions unanswered 
since Oct 2002

4/2/2002EARTH COVERED IGLOO02-001 RETURNED

4/1/2004 Returned: Review questions unanswered 
since Oct 2002

4/2/2002EARTH COVERED IGLOO02-002 RETURNED

4/1/2004 Returned: Review questions unanswered 
since Oct 2002

4/2/2002EARTH COVERED IGLOO02-003 RETURNED

4/1/2004 Returned: Review questions unanswered 
since Oct 2002

4/2/2002EARTH COVERED IGLOO02-004 RETURNED
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4/1/2004 Returned: Review questions unanswered 

since Oct 2002
3/7/2002AMENDMENT88-001 RETURNED

BASE: KADENA
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

10/22/2003 EMAILED REVIEW COMMENTS TO BILL 
AND DAVE

2/19/2003COMBAT AIRCRAFT PARKING AREA00-027 HOLDING

12/19/2002 EMAILED BILL WITH REVIEW COMMENTS.6/12/2002MULTICUBICAL MAGAZINE02-015 HOLDING

2/23/20042/23/2004ABOVEGROUND MAGAZINE02-037 RECEIVED

2/23/20042/23/2004ABOVEGROUND MAGAZINE02-038 RECEIVED

2/23/20042/23/2004ABOVEGROUND MAGAZINE02-039 RECEIVED

3/3/20043/3/2004ABOVEGROUND MAGAZINE02-040 RECEIVED

2/23/20042/23/2004OPERATING LOCATION02-041 RECEIVED

2/23/20042/23/2004OPERATING LOCATION02-042 RECEIVED

6/2/2003 NEED ANSWER ON REDUCING AGM TO 1.4 
ONLY

10/1/2002EARTH COVERED MAGAZINE02-044 HOLDING

6/2/2003 NEED ANSWER ON REDUCING AGM TO 1.4 
ONLY

10/1/2002EARTH COVERED MAGAZINE02-045 HOLDING

6/2/2003 NEED ANSWER ON REDUCING AGM TO 1.4 
ONLY

10/1/2002EARTH COVERED MAGAZINE02-046 HOLDING

6/2/2003 NEED ANSWER ON REDUCING AGM TO 1.4 
ONLY

10/1/2002EARTH COVERED MAGAZINE02-047 HOLDING

6/2/2003 NEED ANSWER ON REDUCING AGM TO 1.4 
ONLY

10/1/2002EARTH COVERED MAGAZINE02-048 HOLDING

6/2/2003 NEED ANSWER ON REDUCING AGM TO 1.4 
ONLY

10/1/2002EARTH COVERED MAGAZINE02-049 HOLDING

2/24/20042/24/2004EARTH COVERED IGLOO, UNDEF03-001 RECEIVED

4/2/20048/20/2003EARTH COVERED IGLOO, UNDEF03-016 PENDING

4/2/20048/20/2003EARTH COVERED IGLOO, UNDEF03-017 PENDING

4/2/20048/20/2003EARTH COVERED IGLOO, UNDEF03-018 PENDING

4/2/20048/20/2003EARTH COVERED IGLOO, UNDEF03-019 PENDING

4/2/20048/20/2003EARTH COVERED IGLOO, UNDEF03-020 PENDING

4/6/20048/20/2003EARTH COVERED IGLOO, UNDEF03-021 PENDING

4/6/20048/20/2003EARTH COVERED IGLOO, UNDEF03-022 PENDING
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4/6/20048/20/2003EARTH COVERED IGLOO, UNDEF03-023 PENDING

4/6/20048/20/2003EARTH COVERED IGLOO, UNDEF03-024 PENDING

4/6/20048/20/2003EARTH COVERED IGLOO, UNDEF03-025 PENDING

2/24/20048/20/2003ABOVEGROUND MAGAZINE03-036 HOLDING

2/24/20048/20/2003ABOVEGROUND MAGAZINE03-037 HOLDING

2/24/20048/20/2003ABOVEGROUND MAGAZINE03-038 HOLDING

2/24/20048/20/2003ABOVEGROUND MAGAZINE03-039 HOLDING

2/24/20048/20/2003ABOVEGROUND MAGAZINE03-040 HOLDING

8/19/20048/20/2003EARTH COVERED IGLOO, UNDEF03-046 PENDING

8/19/20048/20/2003EARTH COVERED IGLOO, UNDEF03-047 PENDING

8/19/20048/20/2003EARTH COVERED IGLOO, UNDEF03-048 PENDING

8/19/20048/20/2003EARTH COVERED IGLOO, UNDEF03-049 PENDING

2/26/20048/19/2003EARTH COVERED IGLOO, 7 BAR03-051 HOLDING

2/26/20048/19/2003EARTH COVERED IGLOO, 7 BAR03-052 HOLDING

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-053 RECEIVED

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-054 RECEIVED

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-055 RECEIVED

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-056 RECEIVED

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-057 RECEIVED

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-058 RECEIVED

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-059 RECEIVED

8/19/200411/26/2003EARTH COVERED IGLOO, 7 BAR03-060 COORD

8/19/200411/26/2003EARTH COVERED IGLOO, 7 BAR03-061 COORD

8/19/200411/26/2003EARTH COVERED IGLOO, 7 BAR03-062 COORD

8/19/200411/26/2003EARTH COVERED IGLOO, 7 BAR03-063 COORD

8/19/200411/26/2003EARTH COVERED IGLOO, 7 BAR03-064 COORD

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-065 RECEIVED

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-066 RECEIVED

11/20/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-067 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-068 RECEIVED
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11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-069 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-070 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-071 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-072 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-073 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-074 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-075 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-076 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-077 RECEIVED

11/21/200311/26/2003EARTH COVERED IGLOO, 7 BAR03-078 RECEIVED

8/19/200412/18/2003EARTH COVERED IGLOO, 7 BAR03-079 PENDING

8/19/200412/10/2003EARTH COVERED IGLOO, 7 BAR03-080 PENDING

8/19/200412/10/2003EARTH COVERED IGLOO, 7 BAR03-081 PENDING

8/19/200412/10/2003EARTH COVERED IGLOO, 7 BAR03-082 PENDING

8/19/200412/10/2003EARTH COVERED IGLOO, 7 BAR03-083 PENDING

8/19/200412/10/2003EARTH COVERED IGLOO, 7 BAR03-084 PENDING

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-085 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-086 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-087 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-088 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-089 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-090 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-091 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-092 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-093 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-094 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-095 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-096 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-097 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-098 RECEIVED
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11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-099 RECEIVED

11/24/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-100 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-101 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-102 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-103 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-104 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-105 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-106 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-107 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-108 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-109 RECEIVED

11/25/200312/10/2003EARTH COVERED IGLOO, 7 BAR03-110 RECEIVED

7/28/200412/11/2003EARTH COVERED IGLOO, 7 BAR03-111 PENDING

7/28/200412/11/2003EARTH COVERED IGLOO, 7 BAR03-112 PENDING

7/28/200412/11/2003EARTH COVERED IGLOO, 7 BAR03-113 PENDING

8/3/200412/11/2003EARTH COVERED IGLOO, 7 BAR03-114 PENDING

8/3/200412/11/2003EARTH COVERED IGLOO, 7 BAR03-115 PENDING

8/3/200412/11/2003ABOVEGROUND MAGAZINE03-116 PENDING

8/3/200412/11/2003ABOVEGROUND MAGAZINE03-117 PENDING

8/3/200412/11/2003ABOVEGROUND MAGAZINE03-118 PENDING

8/3/200412/11/2003ABOVEGROUND MAGAZINE03-119 PENDING

8/3/200412/11/2003ABOVEGROUND MAGAZINE03-120 PENDING

8/3/200412/11/2003ABOVEGROUND MAGAZINE03-121 PENDING

8/3/200412/11/2003ABOVEGROUND MAGAZINE03-122 PENDING

12/12/200312/16/2003ABOVEGROUND MAGAZINE03-123 RECEIVED

12/12/200312/16/2003ABOVEGROUND MAGAZINE03-124 RECEIVED

12/12/200312/16/2003ABOVEGROUND MAGAZINE03-125 RECEIVED

12/12/200312/16/2003ABOVEGROUND MAGAZINE03-126 RECEIVED

12/12/200312/16/2003ABOVEGROUND MAGAZINE03-127 RECEIVED

12/12/200312/16/2003ABOVEGROUND MAGAZINE03-128 RECEIVED
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12/17/200312/18/2003ABOVEGROUND MAGAZINE03-129 RECEIVED

12/17/200312/18/2003ABOVEGROUND MAGAZINE03-130 RECEIVED

12/17/200312/18/2003ABOVEGROUND MAGAZINE03-131 RECEIVED

12/17/200312/18/2003ABOVEGROUND MAGAZINE03-132 RECEIVED

3/15/20043/15/2004ABOVEGROUND MAGAZINE03-133 RECEIVED

3/15/20043/15/2004ABOVEGROUND MAGAZINE03-134 RECEIVED

12/17/200312/18/2003ABOVEGROUND MAGAZINE03-135 RECEIVED

12/17/200312/18/2003ABOVEGROUND MAGAZINE03-136 RECEIVED

12/17/200312/18/2003ABOVEGROUND MAGAZINE03-137 RECEIVED

12/17/200312/18/2003ABOVEGROUND MAGAZINE03-138 RECEIVED

3/15/20043/15/2004ABOVEGROUND MAGAZINE03-139 RECEIVED

12/17/200312/18/2003ABOVEGROUND MAGAZINE03-140 RECEIVED

3/15/20043/15/2004ABOVEGROUND MAGAZINE03-141 RECEIVED

3/15/20043/15/2004ABOVEGROUND MAGAZINE03-142 RECEIVED

3/15/20043/15/2004ABOVEGROUND MAGAZINE03-143 RECEIVED

3/15/20043/15/2004ABOVEGROUND MAGAZINE03-144 RECEIVED

2/10/20042/10/2004OPERATING LOCATION03-145 RECEIVED

2/10/20042/10/2004OPERATING LOCATION03-146 RECEIVED

2/10/20042/10/2004OPERATING LOCATION03-147 RECEIVED

2/10/20042/10/2004OPERATING LOCATION03-148 RECEIVED

3/15/20043/15/2004EARTH COVERED IGLOO, 7 BAR03-149 RECEIVED

3/15/20043/15/2004EARTH COVERED IGLOO, 7 BAR03-150 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-151 RECEIVED

2/10/20042/10/2004EARTH COVERED IGLOO, UNDEF03-152 RECEIVED

2/12/20042/12/2004EARTH COVERED IGLOO, UNDEF03-153 RECEIVED

2/12/20042/12/2004EARTH COVERED IGLOO, UNDEF03-154 RECEIVED

2/12/20042/12/2004EARTH COVERED IGLOO, UNDEF03-155 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-156 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-157 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-158 RECEIVED
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2/12/20042/12/2004ABOVEGROUND MAGAZINE03-159 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-160 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-161 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-162 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-163 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-164 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-165 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-166 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-167 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-168 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-169 RECEIVED

2/12/20042/12/2004ABOVEGROUND MAGAZINE03-170 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-171 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-172 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-173 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-174 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-175 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-176 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-177 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-178 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-179 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-180 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-181 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-182 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-183 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-184 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-185 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-186 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-187 RECEIVED

2/13/20042/13/2004ABOVEGROUND MAGAZINE03-188 RECEIVED
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2/13/20042/13/2004BARRICADED MODULE03-189 RECEIVED

2/13/20042/13/2004BARRICADED MODULE03-190 RECEIVED

2/13/20042/13/2004BARRICADED MODULE03-191 RECEIVED

2/13/20042/13/2004BARRICADED MODULE03-192 RECEIVED

2/13/20042/13/2004BARRICADED MODULE03-193 RECEIVED

2/13/20042/13/2004BARRICADED MODULE03-194 RECEIVED

2/23/20042/23/2004BARRICADED MODULE03-195 RECEIVED

2/23/20042/23/2004BARRICADED MODULE03-196 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, 7 BAR03-198 RECEIVED

2/23/20042/23/2004OPERATING LOCATION03-199 RECEIVED

2/23/20042/23/2004ABOVEGROUND MAGAZINE03-200 RECEIVED

3/3/20043/3/2004ABOVEGROUND MAGAZINE, MULTICUBE03-201 RECEIVED

3/3/20043/3/2004EARTH COVERED IGLOO, UNDEF03-202 RECEIVED

3/3/20043/3/2004EARTH COVERED IGLOO, UNDEF03-203 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, UNDEF03-204 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, UNDEF03-205 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, UNDEF03-206 RECEIVED

2/23/20042/23/2004ABOVEGROUND MAGAZINE03-207 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, UNDEF03-208 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, UNDEF03-209 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, UNDEF03-210 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, 7 BAR03-211 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, 7 BAR03-212 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, 7 BAR03-213 RECEIVED

2/23/20042/23/2004EARTH COVERED IGLOO, 7 BAR03-214 RECEIVED

3/23/20043/23/2004ABOVEGROUND MAGAZINE03-215 RECEIVED

2/23/20042/23/2004ABOVEGROUND MAGAZINE03-216 RECEIVED

3/3/20043/3/2004EARTH COVERED IGLOO, UNDEF03-217 RECEIVED

3/3/20043/3/2004EARTH COVERED IGLOO, UNDEF03-218 RECEIVED

3/3/20043/3/2004EARTH COVERED IGLOO, UNDEF03-219 RECEIVED
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3/3/20043/3/2004EARTH COVERED IGLOO, UNDEF03-220 RECEIVED

3/3/20043/3/2004EARTH COVERED IGLOO, UNDEF03-221 RECEIVED

3/3/20043/3/2004EARTH COVERED IGLOO, UNDEF03-222 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-223 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-224 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-225 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-226 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-227 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-228 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-229 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-230 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-231 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-232 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-233 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-234 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-235 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-236 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-237 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-238 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-239 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-240 RECEIVED

4/21/20044/21/2004EARTH COVERED IGLOO, UNDEF03-241 RECEIVED

5/14/20045/14/2004HAS04-001 RECEIVED

5/14/20045/14/2004HAS04-002 RECEIVED

5/14/20045/14/2004HAS04-003 RECEIVED

5/14/20045/14/2004HAS04-004 RECEIVED

5/14/20045/14/2004HAS04-005 RECEIVED

5/14/20045/14/2004HAS04-006 RECEIVED

5/14/20045/14/2004HAS04-007 RECEIVED

5/14/20045/14/2004HAS04-008 RECEIVED
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5/14/20045/14/2004HAS04-009 RECEIVED

5/14/20045/14/2004HAS04-010 RECEIVED

5/14/20045/14/2004HAS04-011 RECEIVED

5/14/20045/14/2004HAS04-012 RECEIVED

6/1/20046/1/2004HAS04-013 RECEIVED

6/1/20046/1/2004HAS04-014 RECEIVED

6/1/20046/1/2004HAS04-015 RECEIVED

6/1/20046/1/2004ABOVEGROUND MAGAZINE04-017 RECEIVED

6/1/20046/1/2004ABOVEGROUND MAGAZINE04-018 RECEIVED

6/1/20046/1/2004ABOVEGROUND MAGAZINE04-019 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-123 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-124 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-125 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-126 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-127 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-128 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-129 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-130 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-131 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-132 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-133 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-134 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-135 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-136 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-137 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-138 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-139 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-140 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-141 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-142 RECEIVED
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5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-143 RECEIVED

5/28/20045/28/2004COMBAT AIRCRAFT PARKING AREA04-144 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF04-206 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF04-207 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF04-208 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF04-209 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF04-210 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF04-211 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF04-212 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF04-216 RECEIVED

6/1/20046/1/2004EARTH COVERED IGLOO, UNDEF04-217 RECEIVED

3/30/19981/28/1998ABG MAGAZINE97-001 PRELIMINARY

BASE: KUNSAN
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

7/31/2003 Pending coordination between AFSC and 
DDESB to resolve HAS criteria (Note 13) for 
HC/D 1.2, 1.3 and 1.4 (See DDESB return 
letter for Kunsan 02-S7).  Also requires Wing 
CC coord signature for SECAF-KOREA-86-
E01 exception.

5/13/2002KOREAN TAB VEE02-003 HOLDING

7/31/2003 Pending coordination between AFSC and 
DDESB to resolve HAS criteria (Note 13) for 
HC/D 1.2, 1.3 and 1.4 (See DDESB return 
letter for Kunsan 02-S7).  Also requires Wing 
CC coord signature for SECAF-KOREA-86-
E01 exception.

5/13/2002KOREAN TAB VEE02-004 HOLDING

7/18/2003 ON HOLD AT AFSC PENDING RESOLUTION 
OF HAS DESIGN WITH THE DDESB.

9/12/2002KOREAN TAB VEE02-005 HOLDING

BASE: MISAWA
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/9/200311/6/2002EXPLOSIVES OPERATING LOCATION02-004 PRELIMINARY
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BASE: OSAN

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
8/17/20048/17/2004SQUADRON OPERATIONS FACILITY03-024 WORKING

11/19/200311/26/2003COMBAT AIRCRAFT PARKING AREA03-026 RECEIVED

11/19/200311/26/2003COMBAT AIRCRAFT PARKING AREA03-027 RECEIVED

11/19/200311/26/2003COMBAT AIRCRAFT PARKING AREA03-028 RECEIVED

7/16/20047/16/2004ABOVEGROUND MAGAZINE04-002 RECEIVED

8/15/19948/15/1994HOT CARGO PAD & BOMB TEAR DOWN94-011 HOLDING

7/23/19967/23/1996ABG MAG/PARTIAL BARICADE95-015 HOLDING

BASE: SOSAN
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

1/14/20041/14/2004ABOVEGROUND MAGAZINE03-006 RECEIVED

1/14/20041/14/2004ABOVEGROUND MAGAZINE03-007 RECEIVED

1/14/20041/14/2004OPERATING LOCATION03-008 RECEIVED

BASE: YOKOTA
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/24/20042/24/2004MAINTENANCE FACILITY HANGAR03-003 RECEIVED
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MAJCOM: USAFA

BASE: USAF ACADEMY
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

9/13/20049/13/2004EXPLOSIVE CARGO UP/DOWN LOADING 04-001 RECEIVED

9/13/20049/13/2004MUNITIONS STORAGE MAGAZINE04-002 RECEIVED

9/13/20049/13/2004ADMINISTRATIVE BUILDING04-003 RECEIVED

9/13/20049/13/2004MUNITIONS STORAGE MAGAZINE04-004 RECEIVED

9/13/20049/13/2004MUNITIONS MAINTENANCE & INSPECTIO04-005 RECEIVED
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MAJCOM: USAFE

BASE: AVIANO
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

10/16/20009/21/2000RAPCON FACILITY00-009 PRELIMINARY

10/2/2003 EMAILED REVIEW COMMENT TO MONTY1/24/2003SFS TRAINING FACILITY01-017 HOLDING

2/5/2003 Returned for correction and re-submission at 
TSgt Clay's request.

1/23/2003TELECOM SUB STATION01-018 RETURNED

9/18/2003 EMAILED REVIEW COMMENTS TO MONTY1/23/2003COMBAT AIRCRAFT PARKING AREA02-002 HOLDING

9/18/2003 EMAILED REVIEW COMMENTS TO 
VAUGHN.

1/23/2003COMBAT AIRCRAFT PARKING AREA02-003 HOLDING

9/18/2003 EMAILED REVIEW COMMENTS TO 
VAUGHN.

1/23/2003COMBAT AIRCRAFT PARKING AREA02-004 HOLDING

9/18/2003 EMAILED REVIEW COMMENTS TO 
VAUGHN.

1/23/2003COMBAT AIRCRAFT PARKING AREA02-005 HOLDING

9/18/2003 EMAILED REVIEW COMMENTS TO 
VAUGHN.

1/23/2003COMBAT AIRCRAFT PARKING AREA02-006 HOLDING

5/6/20041/23/2003COMBAT AIRCRAFT PARKING AREA02-007 RETURNED

10/2/2003 EMAILED REVIEW COMMENTS TO MONTY1/23/2003COMBAT AIRCRAFT PARKING AREA02-008 HOLDING

5/6/20041/23/2003COMBAT AIRCRAFT PARKING AREA02-009 RETURNED

10/2/2003 EMAILED REVIEW COMMENTS TO MONTY1/23/2003COMBAT AIRCRAFT PARKING AREA02-010 HOLDING

10/2/2003 EMAILED REVIEW COMMENTS TO MONTY1/23/2003COMBAT AIRCRAFT PARKING AREA02-011 HOLDING

10/27/2003 EMAILED REVIEW COMMENTS TO MONTY2/27/2003HARDENED AIRCRAFT SHELTER02-014 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-001 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-002 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-003 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-004 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-005 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-006 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-007 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-008 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-009 HOLDING
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12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-010 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-011 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-012 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-013 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-014 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-015 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-016 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-017 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-018 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-019 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-020 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-021 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-022 HOLDING

12/23/2003 EMAILED REVIEW COMMENTS TO MONTY5/28/2003EARTH-COVERED MAGAZINE, 7 BAR03-023 HOLDING

3/5/20043/5/2004ABOVEGROUND MAGAZINE03-024 RECEIVED

3/5/20043/5/2004ABOVEGROUND MAGAZINE03-025 RECEIVED

3/5/20043/5/2004ABOVEGROUND MAGAZINE03-026 RECEIVED

3/5/20043/5/2004ABOVEGROUND MAGAZINE03-027 RECEIVED

8/20/2004 Final pending receipt of stipulations contained 
in the 20 Aug 2004 DDESB Preliminary 
Approval Memo

5/13/2004PERSONNEL ALERT HOLDING AREA03-028 PRELIMINARY

6/16/20046/18/2004ABOVEGROUND MAGAZINE, UNBARRICA03-029 WORKING

6/16/20046/16/2004HEAVY DROP RIGGING FACILITY03-030 WORKING

8/16/2004 Pending answers to 16 Aug email sent to TSgt 
Ford

10/31/2003ABOVEGROUND MAGAZINE03-031 HOLDING

8/16/2004 Pending response to 16 Aug email sent to 
TSgt Ford.

10/31/2003ABOVEGROUND MAGAZINE03-032 HOLDING

8/16/2004 Pending response to 16 Aug email sent to 
TSgt Ford.

10/31/2003ABOVEGROUND MAGAZINE03-033 HOLDING

10/22/199910/22/1999CAPA/APRON  F-16 CONFIGURATION #799-030 RETURNED

10/22/199910/22/1999CAPA99-031 RETURNED

10/22/199910/22/1999CAPA99-032 RETURNED

10/22/199910/22/1999CAPA99-033 RETURNED
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10/22/199910/22/1999CAPA99-034 RETURNED

5/15/20005/15/20003RD GEN HAS99-040 RETURNED

BASE: BEN GURION
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/2/20031/15/2003AIRCRAFT EXPLOSIVES CARGO PARKIN01-001 RETURNED

5/2/20031/15/2003AIRCRAFT EXPLOSIVES CARGO PARKIN01-002 RETURNED

5/2/20031/15/2003AIRCRAFT EXPLOSIVES CARGO PARKIN01-003 RETURNED

5/2/20031/15/2003AIRCRAFT EXPLOSIVES CARGO PARKIN01-004 RETURNED

BASE: BUCHEL
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-001 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-002 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-003 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-004 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-005 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-006 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-007 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-008 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-009 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-010 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003HARDENED AIRCRAFT SHELTER WITH W02-011 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003RELATED FACILITY02-015 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003A/C EXPLOSIVES CARGO PARKING02-017 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003A/C EXPLOSIVES CARGO PARKING02-018 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003COMBAT AIRCRAFT PARKING AREA02-020 HOLDING

2/4/2004 EMAILED REVIEW COMMENTS TO MONTY8/1/2003COMBAT AIRCRAFT PARKING AREA02-021 HOLDING

BASE: FAIRFORD
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
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12/1/2003 RETURNED FOR FURTHER 

CONSIDERATION PER MSGT VAUGHN'S 
EMAIL.

3/26/2003BOMB BUILD-UP AREA02-030 RETURNED

4/21/200412/30/2003OPERATING LOCATION03-007 PRELIMINARY

3/12/20043/12/2004COMBAT AIRCRAFT PARKING AREA03-015 RECEIVED

2/25/20042/25/2004COMBAT AIRCRAFT PARKING AREA03-017 RECEIVED

3/3/20043/3/2004COMBAT AIRCRAFT PARKING AREA03-018 RECEIVED

3/12/20043/12/2004COMBAT AIRCRAFT PARKING AREA03-022 RECEIVED

BASE: GHEDI
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

3/17/20003/17/2000COMBINED CLUB00-014 RETURNED

3/17/20003/17/2000RECREATION AREA (PLAYGROUND)00-015 RETURNED

3/17/20003/17/2000ADMIN OFFICES/DINING FACILITY00-016 RETURNED

3/17/20003/17/2000US LAUNDRY FACILITY00-017 RETURNED

3/17/20003/17/2000US RECREATION PATIO AREA00-018 RETURNED

3/17/20003/17/2000US SOFTBALL FIELD00-019 RETURNED

3/17/20003/17/2000US TENNIS COURTS00-020 RETURNED

3/17/20003/17/2000DORMITORY PARKING LOT00-021 RETURNED

3/17/20003/17/2000US DORMITORY00-022 RETURNED

3/17/20003/17/2000US DORMITORY00-023 RETURNED

3/17/20003/17/2000US DORMITORY RECREATION AREA00-024 RETURNED

3/17/20003/17/2000GYMNASIUM00-025 RETURNED

3/17/20003/17/2000PARKING LOT00-026 RETURNED

10/27/2003 EMAILED REVIEW COMMENTS TO MONTY.2/27/2003COMBAT AIRCRAFT PARKING AREA02-001 HOLDING

10/27/2003 EMAILED REVIEW COMMENTS TO MONTY.2/27/2003COMBAT AIRCRAFT PARKING AREA02-002 HOLDING

1/8/20031/6/2003POV PARKING AREA02-010 RECEIVED

1/8/20031/6/2003PRIVATE VEHICLE PARKING02-011 RECEIVED

1/8/20031/6/2003SOFTBALL FIELD02-012 RECEIVED

1/8/20031/6/2003RECREATION/PATIO AREA02-013 RECEIVED

1/8/20031/6/2003PLAYGROUND02-014 RECEIVED
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1/8/20031/6/2003PLAYGROUND02-015 RECEIVED

BASE: INCIRLIK
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

4/20/20014/20/2001MUNITIONS INSPECTION00-003 RETURNED

6/16/2004 per request from MSgt Brown6/30/2003EARTH-COVERED MAGAZINE, UNDEF01-015 RETURNED

6/16/2004 per request from MSgt Brown6/30/2003EARTH-COVERED MAGAZINE, UNDEF01-016 RETURNED

6/16/2004 per request from MSgt Brown6/30/2003EARTH-COVERED MAGAZINE, UNDEF01-017 RETURNED

6/16/2004 per request from MSgt Brown6/30/2003EARTH-COVERED MAGAZINE, 7 BAR01-018 RETURNED

6/16/2004 per request from MSgt Brown6/30/2003EARTH-COVERED MAGAZINE, 7 BAR01-019 RETURNED

6/16/2004 per request from MSgt Brown6/30/2003EARTH-COVERED MAGAZINE, 7 BAR01-020 RETURNED

6/16/2004 per request from MSgt Brown6/30/2003EARTH-COVERED MAGAZINE, 7 BAR01-021 RETURNED

6/16/2004 per request from MSgt Brown6/30/2003EARTH-COVERED MAGAZINE, 7 BAR01-022 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-026 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-027 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-028 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-029 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-030 RETURNED

3/4/2003 DUE TO RECENT TASKINGS UNIT WILL BE 
UNABLE TO PROVIDE NECESSARY 
INFORMATION TO CONTINUE THE REVIEW 
PROCESS ANYTIME IN THE FORESEEABLE 
FUTURE

8/13/2002EARTH COVERED MAGAZINE01-031 RETURNED

3/4/2003 DUE TO RECENT TASKINGS UNIT WILL BE 
UNABLE TO PROVIDE NECESSARY 
INFORMATION TO CONTINUE THE REVIEW 
PROCESS ANYTIME IN THE FORESEEABLE 
FUTURE

8/13/2002EARTH COVERED MAGAZINE01-032 RETURNED

3/4/2003 DUE TO RECENT TASKINGS UNIT WILL BE 
UNABLE TO PROVIDE NECESSARY 
INFORMATION TO CONTINUE THE REVIEW 
PROCESS ANYTIME IN THE FORESEEABLE 
FUTURE

8/13/2002EARTH COVERED MAGAZINE01-033 RETURNED
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3/4/2003 DUE TO RECENT TASKINGS UNIT WILL BE 

UNABLE TO PROVIDE NECESSARY 
INFORMATION TO CONTINUE THE REVIEW 
PROCESS ANYTIME IN THE FORESEEABLE 
FUTURE

8/13/2002EARTH COVERED MAGAZINE01-034 RETURNED

3/4/2003 DUE TO RECENT TASKINGS UNIT WILL BE 
UNABLE TO PROVIDE NECESSARY 
INFORMATION TO CONTINUE THE REVIEW 
PROCESS ANYTIME IN THE FORESEEABLE 
FUTURE

8/13/2002EARTH COVERED MAGAZINE01-035 RETURNED

3/4/2003 DUE TO RECENT TASKINGS UNIT WILL BE 
UNABLE TO PROVIDE NECESSARY 
INFORMATION TO CONTINUE THE REVIEW 
PROCESS ANYTIME IN THE FORESEEABLE 
FUTURE

8/13/2002EARTH COVERED MAGAZINE01-036 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-037 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-038 RETURNED

3/4/2003 DUE TO RECENT TASKINGS UNIT WILL BE 
UNABLE TO PROVIDE NECESSARY 
INFORMATION TO CONTINUE THE REVIEW 
PROCESS ANYTIME IN THE FORESEEABLE 
FUTURE

8/13/2002EARTH COVERED MAGAZINE01-039 RETURNED

3/4/2003 DUE TO RECENT TASKINGS UNIT WILL BE 
UNABLE TO PROVIDE NECESSARY 
INFORMATION TO CONTINUE THE REVIEW 
PROCESS ANYTIME IN THE FORESEEABLE 
FUTURE

8/13/2002EARTH COVERED MAGAZINE01-040 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-041 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-042 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-043 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-044 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-045 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-046 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-047 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-048 RETURNED

5/6/20048/9/2002EARTH COVERED MAGAZINE01-049 RETURNED

9/11/2003 EMAILED REVIEW COMMENTS TO VAUGHN7/1/2003OPERATING LOCATION02-005 HOLDING
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4/28/19994/28/1999PGM99-153 RETURNED

2/6/200112/23/1999BOMB ASSEMBLY PAD99-258 RETURNED

BASE: KEFLAVIK
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

7/10/2003 MAILED COORDINATION CONCURENCE 
MEMO TO NOSSA PROVIDED ALL 
CONCERNS NOTED IN THE 10 JUNE 2003 
REVIEW EMAIL WERE ADDRESSED PRIOR 
TO FINAL SUBMISSION TO THE DDESB.

6/5/2003EARTH-COVERED MAGAZINE, SEGREGA PENDING

7/10/2003 MAILED NOSSA THE COORDINATION 
CONCURRENCE MEMO PROVIDED ALL 
CONCERNS NOTED IN THE 10 JUNE 2003 
REVIEW EMAIL WERE ADDRESSED PRIOR 
TO FINAL SUBMISSION TO THE DDESB.

6/5/2003OPERATING LOCATION, MISSILE SHOP PENDING

BASE: KONYA
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

10/8/2003 EMAILED REVIEW COMMENTS TO MONTY2/5/2003HARDENED AIRCRAFT SHELTER (M&I)02-001 HOLDING

10/8/2003 -  These ESPs cannot be forwarded to the 
DDESB until the EMAILED REVIEW 
COMMENTS TO MONTY

2/5/2003HARDENED AIRCRAFT SHELTER (MAGAZ02-002 HOLDING

10/8/2003 EMAILED REVIEW COMMENTS TO MONTY2/5/2003HOT CARGO PAD02-003 HOLDING

BASE: LAJES FIELD
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

1/12/20041/12/2004AIRCRAFT EXPLOSIVE-HOT CARGO PAR03-001 RECEIVED

1/13/20041/13/2004COMBAT AIRCRAFT PARKING AREA03-002 RECEIVED

BASE: LAKENHEATH
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/23/2002 RETURNED FOR FAILURE TO PROVIDE 
CORRECTIVE ACTION.

4/25/2002AIRCRAFT EXPLOSIVES CARGO PARKIN00-001 RETURNED

8/23/2002 RETURNED FOR FAILURE TO PROVIDE 
CORRECTIVE ACTION.

4/25/2002AIRCRAFT EXPLOSIVES CARGO PARKIN00-002 RETURNED
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8/23/2002 RETURNED FOR FAILURE TO PROVIDE 

CORRECTIVE ACTION.
4/25/2002COMBAT AIRCRAFT PARKING AREA00-003 RETURNED

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7-BAR02-013 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-014 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-015 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-016 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-017 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-018 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-019 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-020 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-021 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-022 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-023 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-024 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-025 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-026 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-027 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-028 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-029 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-030 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-031 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-032 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-033 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-034 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-035 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-036 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-037 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, 7BAR02-038 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-039 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-040 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-041 HOLDING
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1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-042 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-044 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-045 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-049 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-050 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-051 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-052 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-053 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-054 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-055 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-056 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-057 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-058 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-059 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-060 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-061 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-062 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-063 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-064 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-065 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-066 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-067 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-068 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-069 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-070 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-071 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, MULTICUBE02-072 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-073 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-074 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-075 HOLDING
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1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-076 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003ABOVEGROUND MAGAZINE, BARRICADE02-077 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-078 HOLDING

1/26/2004 EMAILED REVIEW COMMENTS TO MONTY7/1/2003EARTH-COVERED MAGAZINE, UNDEF02-079 HOLDING

2/25/20048/1/2003HARDENED AIRCRAFT SHELTER03-001 HOLDING

2/25/20048/1/2003HARDENED AIRCRAFT SHELTER03-002 HOLDING

2/25/20048/1/2003HARDENED AIRCRAFT SHELTER03-003 HOLDING

2/25/20048/1/2003HARDENED AIRCRAFT SHELTER03-004 HOLDING

2/25/20048/1/2003HARDENED AIRCRAFT SHELTER03-005 HOLDING

2/25/20048/1/2003HARDENED AIRCRAFT SHELTER03-006 HOLDING

2/25/20048/1/2003HARDENED AIRCRAFT SHELTER03-007 HOLDING

2/25/20048/1/2003HARDENED AIRCRAFT SHELTER03-008 HOLDING

2/25/20048/1/2003HARDENED AIRCRAFT SHELTER03-009 HOLDING

7/23/200410/24/2003AIRCRAFT EXPLOSIVES CARGO PARKIN03-010 WORKING

8/30/2004 Pending USAFE/SEW response to review 
comments.

8/19/2004OPERATING LOCATION04-005 HOLDING

8/30/2004 Pending USAFE/SEW response to review 
comments.

8/19/2004EARTH COVERED IGLOO, 7 BAR04-006 HOLDING

8/30/2004 Pending USAFE/SEW response to review 
comments.

8/19/2004EARTH COVERED IGLOO, 7 BAR04-007 HOLDING

9/9/19993/3/1999AVIONICS SHOP98-054 PRELIMINARY

9/2/19993/3/1999FLIGHTLINE FIRE DEPT98-060 PRELIMINARY

BASE: MALACKY
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/12/20041/21/2003COMBAT AIRCRAFT PARKING AREA02-001 RETURNED

BASE: MILDENHALL
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

5/18/19985/18/1998EARTH COVERED IGLOO98-001 RETURNED

5/18/19985/18/1998EARTH COVERED IGLOO98-002 RETURNED

5/18/19985/18/1998ABOVEGROUND MAGAZINE98-003 RETURNED
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BASE: MORON

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
12/20/20019/28/2001EARTH COVERED IGLOO, 7-BAR00-026 RETURNED

12/20/20019/28/2001ABOVEGROUND MAGAZINE00-027 RETURNED

12/20/20019/28/2001EARTH COVERED IGLOO, 7-BAR00-028 RETURNED

12/20/20019/28/2001OPERATING LOCATION00-029 RETURNED

12/20/20019/28/2001OPERATING LOCATION00-030 RETURNED

12/20/20019/28/2001OPERATING LOCATION00-031 RETURNED

12/20/20019/28/2001AIRCRAFT EXPLOSIVE CARGO PARKING 00-032 RETURNED

12/20/20019/28/2001AIRCRAFT EXPLOSIVE CARGO PARKING 00-033 RETURNED

12/20/20019/28/2001COMBAT AIRCRAFT PARKING AREA00-034 RETURNED

2/6/2004 Waiting for answers to e-mail questions.6/4/2003EARTH-COVERED MAGAZINE, UNDEF02-001 HOLDING

2/6/2004 Waiting for answers to e-mail questions.6/4/2003ABOVEGROUND MAGAZINE02-002 HOLDING

2/6/2004 Waiting for answers to e-mail questions.6/4/2003EARTH-COVERED MAGAZINE, UNDEF02-003 HOLDING

2/9/2004 Waiting for answers to e-mail questions.6/4/2003OPERATING LOCATION02-004 HOLDING

6/10/20036/4/2003OPERATING LOCATION, BOMB BUILD02-005 HOLDING

2/6/2004 Waiting for answers to e-mail questions.6/4/2003OPERATING LOCATION, BOMB BUILD02-006 HOLDING

2/6/2004 Waiting for answers to e-mail questions.6/4/2003COMBAT AIRCRAFT PARKING AREA02-007 HOLDING

2/6/2004 Waiting for answers to e-mail questions.6/4/2003AIRCRAFT EXPLOSIVES CARGO PARKIN02-008 HOLDING

2/6/2004 Waiting for answers to e-mail questions.6/4/2003AIRCRAFT EXPLOSIVES CARGO PARKIN02-009 HOLDING

2/6/2004 Waiting for answers to e-mail questions.6/4/2003AIRCRAFT EXPLOSIVES CARGO PARKIN02-010 HOLDING

BASE: OVDA
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

10/30/20004/5/2000HCP99-001 RETURNED

10/30/20004/5/2000HCP99-002 RETURNED

10/30/20004/5/2000HCP99-003 RETURNED

10/30/20004/5/2000HCP99-004 RETURNED

10/30/20004/5/2000HCP99-005 RETURNED
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BASE: RAMSTEIN

Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments
1/13/20045/6/2003HARDENED AIRCRAFT SHELTER03-001 HOLDING

1/13/20045/6/2003HARDENED AIRCRAFT SHELTER03-002 HOLDING

5/24/20045/24/2004INERT STORAGE STRUCTURE04-002 RECEIVED

5/24/20045/24/2004INERT STORAGE STRUCTURE04-003 RECEIVED

5/24/20045/24/2004INERT STORAGE STRUCTURE04-004 RECEIVED

5/24/20045/24/2004INERT STORAGE STRUCTURE04-005 RECEIVED

5/24/20045/24/2004INERT STORAGE STRUCTURE04-006 RECEIVED

5/24/20045/24/2004INERT STORAGE STRUCTURE04-007 RECEIVED

5/24/20045/24/2004INERT STORAGE STRUCTURE04-008 RECEIVED

5/24/20045/24/2004INERT STORAGE STRUCTURE04-009 RECEIVED

6/21/19996/21/1999HARDENED AIRCRAFT SHELTERS98-006 RETURNED

6/21/19996/21/1999HARDENED AIRCRAFT SHELTERS98-007 RETURNED

6/21/19996/21/1999HARDENED AIRCRAFT SHELTERS98-008 RETURNED

BASE: SITE 53
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

4/11/19972/18/1997EXPLOSIVES OPERATING LOCATION97-007 PRELIMINARY

4/11/19972/18/1997MUNITIONS HOLDING AREA97-008 PRELIMINARY

3/12/19972/18/1997M&I FACILITY97-009 PRELIMINARY

BASE: SPANGDAHLEM
Control Number Facility Name Date ReceivedExpedited As OfSTATUS Comments

8/30/200412/31/2002COMBAT AIRCRAFT PARKING AREA01-066 RETURNED

8/30/20041/22/2003COMBAT AIRCRAFT PARKING AREA01-068 RETURNED

8/30/200412/31/2002COMBAT AIRCRAFT PARKING AREA01-072 RETURNED

9/3/2004 RETURNED PER REQUEST FROM HQ 
USAFE/SEW.

9/30/2002COMBAT AIRCRAFT PARKING AREA01-079 RETURNED

9/3/2004 RETURNED PER REQUEST FROM HQ 
USAFE/SEW.

9/30/2002COMBAT AIRCRAFT PARKING AREA01-083 RETURNED
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9/3/2004 RETURNED PER REQUEST FROM HQ 

USAFE/SEW.
9/30/2002COMBAT AIRCRAFT PARKING AREA01-084 RETURNED

9/3/2004 RETURNED PER REQUEST FROM HQ 
USAFE/SEW.

9/30/2002COMBAT AIRCRAFT PARKING AREA01-085 RETURNED

9/3/2004 RETURNED PER REQUEST FROM HQ 
USAFE/SEW.

9/30/2002COMBAT AIRCRAFT PARKING AREA01-093 RETURNED

9/3/2004 RETURNED PER REQUEST FROM HQ 
USAFE/SEW.

9/30/2002COMBAT AIRCRAFT PARKING AREA01-098 RETURNED

9/3/2004 RETURNED PER REQUEST FROM HQ 
USAFE/SEW.

9/30/2002COMBAT AIRCRAFT PARKING AREA01-099 RETURNED

8/30/20041/22/2003COMBAT AIRCRAFT PARKIN AREA01-109 RETURNED

8/30/20041/22/2003COMBAT AIRCRAFT PARKING AREA01-111 RETURNED

8/30/20041/22/2003COMBAT AIRCRAFT PARKING AREA01-112 RETURNED

8/30/20041/22/2003COMBAT AIRCRAFT PARKING AREA01-113 RETURNED

8/30/200411/26/2002COMBAT AIRCRAFT PARKING AREA01-117 RETURNED

8/30/200411/26/2002COMBAT AIRCRAFT PARKING AREA01-118 RETURNED

8/30/200412/20/2002COMBAT AIRCRAFT PARKING AREA01-119 RETURNED

8/30/200412/20/2002COMBAT AIRCRAFT PARKING AREA01-120 RETURNED

8/30/200412/31/2002COMBAT AIRCRAFT PARING AREA01-121 RETURNED

8/30/200412/20/2002COMBAT AIRCRAFT PARKING AREA01-122 RETURNED

8/30/200412/20/2002COMBAT AIRCRAFT PARKING AREA01-123 RETURNED

8/30/200412/20/2002COMBAT AIRCRAFT PARKING AREA01-124 RETURNED

8/30/200412/20/2002COMBAT AIRCRAFT PARKING AREA01-125 RETURNED

8/30/200412/31/2002COMBAT AIRCRAFT PARKING AREA01-126 RETURNED

8/30/20042/4/2003COMBAT AIRCRAFT PARKING AREA01-127 RETURNED

8/30/20042/4/2003COMBAT AIRCRAFT PARKING AREA01-128 RETURNED

8/30/20042/4/2003COMBAT AIRCRAFT PARKING AREA01-129 RETURNED

8/30/200412/20/2002COMBAT AIRCRAFT PARKING AREA01-130 RETURNED

8/30/200412/20/2002COMBAT AIRCRAFT PARKING AREA01-131 RETURNED

8/30/20042/4/2003COMBAT AIRCRAFT PARKING AREA01-132 RETURNED

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-133 HOLDING

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-134 HOLDING
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10/17/2002 HQ USAFE/SEW CLARIFICATION 

REQUESTED.
9/30/20021ST GEN HAS01-135 HOLDING

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-136 HOLDING

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-137 HOLDING

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-138 HOLDING

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-139 HOLDING

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-140 HOLDING

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-141 HOLDING

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-142 HOLDING

10/17/2002 HQ USAFE/SEW CLARIFICATION 
REQUESTED.

9/30/20021ST GEN HAS01-143 HOLDING

10/7/2003 EMAILED REVIEW COMMENTS TO MONTY1/29/20031st GEN HAS01-146 HOLDING

10/7/2003 EMAILED REVIEW COMMENTS TO MONTY1/29/20031st GEN HAS01-148 HOLDING

9/2/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20021ST GEN HAS01-153 HOLDING

9/2/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20021ST GEN HAS01-154 HOLDING

9/2/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20021ST GEN HAS01-155 HOLDING

9/2/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20021ST GEN HAS01-156 HOLDING

9/2/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20021ST GEN HAS01-157 HOLDING

9/2/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20021ST GEN HAS01-158 HOLDING

9/5/2003 EMAILED REVIEW COMMENTS TO 
VAUGHN.

12/20/20021ST GEN HAS01-159 HOLDING

9/5/2003 EMAILED REVIEW COMMENTS TO 
VAUGHN.

12/20/20021ST GEN HAS01-160 HOLDING

9/5/2003 EMAILED REVIEW COMMENTS TO 
VAUGHN.

12/20/20021ST GEN HAS01-161 HOLDING

9/5/2003 EMAILED REVIEW COMMENTS TO 
VAUGHN.

12/20/20021ST GEN HAS01-162 HOLDING

9/5/2003 EMAILED REVIEW COMMENTS TO 
VAUGHN.

12/20/20021ST GEN HAS01-163 HOLDING
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9/5/2003 EMAILED REVIEW COMMENTS TO 

VAUGHN.
12/20/20021ST GEN HAS01-164 HOLDING

10/7/2003 EMAILED REVIEW COMMENTS TO MONTY1/28/2003HAS, 1ST GEN01-165 HOLDING

10/22/2003 EMAILED REVIEW COMMENTS TO MONTY2/14/2003HAS, 1ST GEN01-166 Holding

10/22/2003 EMAILED REVIEW COMMENTS TO MONTY2/14/2003HAS, 1ST GEN01-167 HOLDING

10/22/2003 EMAILED REVIEW COMMENTS TO MONTY2/14/2003HAS, 1ST GEN01-168 HOLDING

10/22/2003 EMAILED REVIEW COMMENTS TO MONTY2/14/2003HAS, 1ST GEN01-169 HOLDING

10/22/2003 EMAILED REVIEW COMMENTS TO MONTY2/14/2003HAS, 1ST GEN01-170 HOLDING

10/7/2003 EMAILED REVIEW COMMENTS TO MONTY1/28/2003HAS, 1ST GEN01-171 HOLDING

10/7/2003 EMAILED REVIEW COMMENTS TO MONTY1/28/2003HAS, 1ST GEN01-172 HOLDING

10/7/2003 EMAILED REVIEW COMMENTS TO MONTY1/28/2003HAS, 1ST GEN01-173 HOLDING

10/7/2003 EMAILED REVIEW COMMENTS TO MONTY1/28/2003HAS, 1ST GEN01-174 HOLDING

10/7/2003 EMAILED REVIEW COMMENTS TO MONTY1/28/2003HAS, 1ST GEN01-175 HOLDING

10/22/2003 EMAILED REVIEW COMMENTS TO MONTY2/14/2003HAS, 1ST GEN01-176 HOLDING

2/14/20032/14/2003HAS, 3RD GEN01-177 RECEIVED

2/14/20032/14/2003HAS, 3RD GEN01-178 RECEIVED

9/5/2003 EMAILED REVIEW COMMENTS TO MONTY.12/20/20023RD GEN HAS01-179 HOLDING

3/5/200412/20/20023RD GEN HAS01-180 RETURNED

9/9/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20023RD GEN HAS01-181 HOLDING

3/5/200412/20/20023RD GEN HAS01-182 RETURNED

9/9/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20023RD GEN HAS01-183 HOLDING

3/5/200412/20/20023RD GEN HAS01-184 RETURNED

9/5/2003 EMAILED REVIEW COMMENTS TO MONTY12/20/20023RD GEN HAS01-189 HOLDING

9/10/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20023RD GEN HAS01-190 HOLDING

9/9/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20023RD GEN HAS01-191 HOLDING

9/9/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20023RD GEN HAS01-192 HOLDING

9/5/2003 EMAILED REVIEW COMMENTS TO MONTY12/20/20023RD GEN HAS01-193 HOLDING

9/5/2003 EMAILED REVIEW COMMENTS TO MONTY12/20/20023RD GEN HAS01-194 HOLDING

8/26/2003 EMAILED REVIEW COMMENTS TO MONTY1/22/20033RD GEN HAS01-195 HOLDING

9/5/2003 EMAILED REVIEW COMMENTS TO MONTY12/20/20023RD GEN HAS01-196 HOLDING

9/9/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/20023RD GEN HAS01-197 HOLDING
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9/5/2003 EMAILED REVIEW COMMENTS TO MONTY12/20/20023RD GEN HAS01-199 HOLDING

7/18/20017/18/2001ABOVE GROUND MAGAZINE01-201 RETURNED

9/17/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/2002EARTH COVERED MAGAZINE, 7-BAR01-228 HOLDING

9/17/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/2002EARTH COVERED MAGAZINE, 7-BAR01-229 HOLDING

9/17/2003 EMAILED REVIEW COMMENTS TO VAUGHN12/20/2002EARTH COVERED MAGAZINE, 7-BAR01-230 HOLDING

2/27/20031/29/2003BATTERY SHOP02-029 PRELIMINARY

7/1/19967/1/1996CE PAVEMENT & EQUIP STORAGE95-001 RETURNED

6/24/19966/24/1996MUNITIONS FLIGHT95-003 RETURNED
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